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Abstract 
 
Risk management in organisations has, over the years, gained increasing 
recognition as an important part of project management. Achieving effective and 
efficient project management is vital for the modern project organisation, in 
order to optimise the chance for project success. Not only is it preferable to 
optimise the chance for a successful project, but also the successfulness of the 
project. In this context, the risk management plays an important role. The risk 
management aims to maximise the likelihood and impact of opportunities, and to 
minimise the likelihood and impact of threats for the project objectives. 
 
The objective for this thesis will be to evaluate the implementation of risk 
management in a Frame Agreement for one of the largest oil service companies 
on the Norwegian Continental Shelf. The Company is committed to be in 
compliance with the ISO31000:2009 standard for risk management. 
 
The evaluation is based on the following hypothesis: “Risk management is well 
implemented throughout the Project Organisation in the Frame Agreement”. 
 
The writer aims to test the hypothesis through multiple methods, comprising of a 
survey in case study research.  
 
After having examined all areas, it was found that the company had considerable 
need for improvement in most areas. It was also found that the Company was not 
being in compliance with the ISO31000:2009.  
 
The Company does not have a risk management policy in place. The Management 
System does not provide sufficient information on risk management processes, 
and the Management System is not used consistently by the project managers. 
The risk database should be improved upon. Project Managers risk competence 
is varying, caused by lack of training. These findings lead to poor communication 
quality. 
 
All study findings clearly points to the conclusion that the hypothesis is rejected, 
and that the Company does not have a well-implemented risk management. 
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Abbreviations and acronyms 
 
Abbreviations and acronyms used in the report are listed below in alphabetical 
order.  
 
E&P  Exploration and Production 
ERM  Enterprise Risk Management 
FA  Frame Agreement 
HSE  Health, Safety and Environment 
ISO    the International Organization for Standardization 
M_o_R®  Management of Risk 
MS  (Company’s) Management System  
NCS   Norwegian Continental Shelf 
PESTEL Political, Economic, Sociological, Technological, Legal and 
Environmental 
PM  Project Manager 
PMBOK®  Project Management Body of Knowledge 
QRM  Quality and Risk Manager 
RM  Risk management 
SWOT  Strengths, Weaknesses, Opportunities and Threats  
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Terminology 
 
The main terms used in this report are defined below, where they are used with 
initial capital letters in the text. The main terms used in this report are defined 
below, where they are used with initial capital letters in the text. For example, a 
project manager could refer to any project manager, while a Project Manager is 
in this report defined as a project manager within the Frame Agreement. The 
following definitions are used in this document:  
 
Operator One of the largest E&P operators on the Norwegian continental 
shelf. 
Client See “Operator” 
Company A leading service company in the oil and gas sector.  
 
Critical Item If the project team is not able to solve/mitigate, or if the risk 
has consequences beyond the project, then the Project 
Manager must be set as responsible for the risk and mark the 
risk as a Critical Item.  
Frame Agreement The specific frame agreement between the Company and the 
Operator. 
Project Manager A project manager in the Frame Agreement.  
Project Organisation The project organisation in the Frame Agreement 
QuestBack The conducted survey. QuestBack is a company providing 
survey software.  
Risk “‘uncertainty that, if it occurs, will affect achievement of 
objectives” (Hillson, D. 2009) 
 
Risk Appetite The degree of risk the organisation is willing to accept to 
achieve objectives.  
Risk Attitude “A chosen response to uncertainty that matters, influenced by 
perception” (Hillson, D. 2009) 
Risk Exposure  The combined effect of risks for a set of objectives.  
Risk Management “Systematic application of principles, a proactive approach and 
a process for identifying and assessing risks, followed by 
planning and implementation of risk responses.” (OGC, 2010) 
Risk Threshold The level of risk or impact the organisation is willing to accept. 
Risks above this level cannot be accepted without referring 
them to a higher management level.   
Risk Tolerance How much risk an organisation or individual is able to 
withstand.  
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1 INTRODUCTION   
 
This chapter will first present the background and problem formulation of the 
thesis, before the hypothesis, research questions, goals, and the choice of methods is 
provided, followed by the investigators prejudice and experience. At the end of the 
structure of the report is presented. 
1.1 BACKGROUND AND PROBLEM FORMULATION 
 
Well 40 years ago the field of risk and safety in higher education did not exist 
(Aven 2013), but has now become a recognised field of study. Risk management 
in organisations has received an increasing recognition as an important part of 
project management. For the modern project organisation, it is vital to achieve 
an effective and efficient project management in order to optimise the chance for 
success. Not only is it preferable to optimise the chance for a successful project, 
but also the successfulness of the project. In this context, the risk management 
plays a vital role. The objective of project risk management is to increase the 
likelihood and impact of opportunities, and to decrease the likelihood and impact 
of threats for the project objectives. 
 
This thesis will evaluate the implementation of risk management in a Frame 
Agreement for one of the largest oil service companies on the Norwegian 
Continental Shelf (NCS).  The Frame Agreement is a form of collaborating 
agreement that involves the establishment of a common protocol and a set of 
standards terms. It forms the basis for subsequent work for a given period of 
time. The Frame Agreement is signed with a large oil exploration and production 
(E&P) company on the NCS, and may be valid for over ten years.  
 
Due to the anonymity of this report, the oil service company and the E&P 
company will hereinafter be referred to as “Company” and “Operator”, 
respectively. The Operator may also be referred to as “Client”. The Company and 
Operator could also individually be referred to as “Party” and collectively as 
“Parties”.  
 
In the coming years the Company will experience further growth and rise in 
activity level, as well as stronger competition from all over the world. In order to 
strengthen its position in the market, the organisation will evaluate the 
strategies and structure of the organisation. The outcome of this thesis can be 
used in this work and may give an indication of the maturity of risk management 
in the rest of the organisation.  
 
The questions addressed in this thesis are relevant in today´s competitive world, 
not to mention the increasing expectations for delivering good results. It is 
essential for the company to deliver successful projects.  
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1.2 STATEMENT OF HYPOTESIS 
 
The evaluation of the risk management in the Frame Agreement is based on the 
following hypothesis: 
 
 
“Risk management is well implemented throughout the Project Organisation 
in the Frame Agreement” 
 
1.3 RESEARCH QUESTIONS 
 
In order to test the hypothesis in section 1.2, the following two research 
questions are raised:  
 
1. What is meant by “Risk management”? 
 
2. What is meant by “well implemented”? 
In order to assess whether or not the risk management in the project 
organisation is well implemented, a benchmark is needed. The benchmark will 
need to be based on standard ISO31000:2009 Risk Management – Principles and 
guidelines, made by the International Organization for Standardization (ISO) that 
provides principles and generic guidelines on risk management. It is understood 
by both Parties that the Company will be in accordance to the ISO31000:2009 
standard. 
The UK Office of Government Commerce (OGC) has created the useful guide 
“Management of Risk: Guidance for Practitioners (M_o_R®)” for risk 
management, which is in compliance with the ISO31000:2009 standard. The 
benchmark will build on this guide, which will be presented in chapter 2.2. 
The second research question addresses the project organisation in the Frame 
Agreement, which can be further divided into five sub-criteria: 
a) Corporate documents  
b) Application of corporate documents  
c) Software and tools 
d) Competence and training 
e) Overall implementation  
a) At first the Company need to provide supportive documentation that 
explains how and why the organisation will implement risk management. 
Documents such as a risk management policy, Process guide and strategies 
should be provided. They describe the activities to be undertaken, the sequence, 
roles and responsibilities necessary for their delivery.    
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b) There is no point in having supporting documents if the Project 
Organisation does not implement them. Management should demand the use of 
the risk management documentation, and see to that the guidelines are clear and 
unambiguous.  
c) The Project Organisation must have the proper software and tools to aid 
an effective risk management. Central in the organisation of identified risks, is 
the Risk Register. This database should be intuitive and easy to use, and at any 
given time, be able to provide an overview of the risk register.  
d) Ultimately, it is people in the organisation who apply risk management. 
They are the ones who identify risks, evaluate with regard to likelihood and 
consequence, register the risk in the risk register and decide responses. For this 
reason it is important that they receive sufficient training in risk management, so 
that the competence and focus is high in the Project Organisation, providing a 
shared understanding of risk.  
e)  To achieve an overall implementation of risk management the Project 
Organisation must have a clear and effective communication. The 
implementation of risk management is dependent on participation, which again 
is dependent on communication.  Management should ensure that the 
communication works up-, down- and side-ways in the organisation.  
1.4 OBJECTIVES  
 
This thesis aims to achieve the following objective:  
 
- Evaluate Company’s implementation of risk management in the Frame 
Agreement against current standards. 
1.5 SELECTION OF METHODS  
 
This thesis aims to test the hypothesis through multiple methods, comprising of 
a survey within a single case study research. The first research question 
regarding risk management is a theoretical question and the data collection 
source will therefore be recognised literature and standards. The second 
research question is directly aimed at the Company's risk management, and can 
be divided into two parts:  
 
1) Organisational “theory”, through documentation; 
2) Organisational “practice”, by implementation.  
Part 1 will use the management documentation as the main data collection 
source, supplemented by direct observations, while part 2 will use survey, 
interview and observation. The survey will gather information about project 
managers knowledge, experience and attitude towards risk management in the 
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project organisation. Interviews and observation of the Portfolio Management 
will give valuable and clarifying information about the risk management.   
 
1.6 SCOPE OF THE STUDY 
 
The thesis is limited to the study of risk management in the Project Organisation 
defined by the Frame Agreement. What makes this agreement particularly 
interesting is that organisation recently entered into a new frame agreement, 
which took over for an outgoing frame agreement. It has new terms, such as a 
totally different payment structure, which challenges the organisation to adapt 
accordingly.  
 
It is assumed that the mother organisation has implemented the Enterprise Risk 
Management (ERM). See COSO (2004) for more information.  
 
1.7 ABOUT THE INVESTIGATOR  
 
In the following are some statements about the investigator that the reader 
should be aware of when reading this report.  
1.7.1 STATEMENT OF INFLUENCE 
  
The supervisor for this thesis is the Company´s Risk Manager.  His influence and 
point of view, along with the investigators findings in the study, may influence 
the assessment of the current risk management. It has from the beginning of the 
thesis been indications on weaknesses in the risk management, and it is 
therefore important to recognise this influence, as it may lead to a more 
subjective analysis.  
 
1.7.2 INVESTIGATORS EXPERIENCE 
 
The investigator has no previous experience with case studies or surveys of such 
a magnitude. This will be a disadvantage for the quality of the data collection.   
 
1.8 STRUCTURE OF THE REPORT  
 
The chapter structure for this thesis is as follows:  
 
Chapter 1 INTRODUCTION, gives the background and problem formulation 
of the thesis, choice of method and scope of study.  
 
Chapter 2 THEORETICAL BACKGROUND defines the most central topics for 
the study, such as the definition of risk and risk management.  
 
Chapter 3 METHOD describes the methodology used to collect the data used 
in the thesis.  
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Chapter 4 THE COMPANY gives a brief presentation of the Company’s and 
risk management. 
 
Chapter 5 RESULTS AND ANALYSIS, present the results of the QuestBack® 
survey for the Project Managers. 
 
Chapter 6 DISCUSSION examines the findings of the case study 
 
Chapter 7 SUMMARY AND CONCLUSION presents the key findings and 
conclusion in the thesis, followed by recommended areas of 
improvement and suggested further work.  
21 
 
2 THEORETICAL BACKGROUND 
 
This chapter contains the theoretical background of the thesis. Theories about risk, 
risk management, risk perspective, risk culture and risk communication are 
presented, followed by a detailed presentation of the benchmark for effective risk 
management. The purpose is to lay the foundation for the analysis of the collected 
data.  
 
The Company is committed by both the Frame Agreement and internal 
documents to comply with the International Standard for Risk Management: the 
ISO31000:2009 Risk Management – Principles and guidelines. This standard is 
made by the International Organization for Standardization (ISO) and provides 
principles and generic guidelines on risk management. It is implied that the 
ISO31000:2009 standard serves as a minimum requirement for the risk 
management system of the Company.  
 
2.1 RISK AND UNCERTAINTY 
 
Everybody has to deal with uncertainty on a regular basis, whether they want to 
or not. While individuals may try to implement a number of strategies to cope 
with these uncertainties, organisations use the discipline of risk management. 
 
For risk management to help tackle the challenges raised by uncertainty, it must 
be properly focused and effectively implemented throughout the organisation. In 
order to implement effective risk management, we need a clear, unambiguous 
and widely accepted definition of the work risk.  
 
David Hillson (2009) attempt to clarify the relationship between risk and 
uncertainty through a pragmatic approach, where he divides uncertainty into 
two groups: those that matter for the organisation, and those who do not. 
Uncertainties that do not matter can be ignored, which leaves those that matters 
left for the organisation to focus on. This lead to his proto-definition:  
 
“’Risk’ is ‘uncertainty that matters’” (Hillson, D. 2009) 
 
This means that not every uncertainty is a risk, but a risk is always uncertain. So 
risk management should focus on identifying and dealing with uncertainties that 
matters. In order to have a practical framework for risk management, we need to 
be able to decide if an uncertainty matters or not. The key here lies with 
objectives, which defines what matters to any individual, group or organisation. 
Objectives describe the desired goals and endpoints that represent success. So if 
risks are effectively managed, the chances of achieving the objectives will be 
optimised. Conversely, poor risk management will reduce the chances of success. 
Since uncertainty only actually matters in practice if it occurs, the proto-
definition can be expended to: 
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“’Risk’ is ‘uncertainty that, if it occurs, will affect achievement of objectives’” 
(Hillson, D. 2009) 
 
This form of definition is found in most of the current risk management 
standards and guidelines, as illustrated in Table 2-1. These definitions picks up 
an important point about uncertainty, namely that it includes both negative and 
positive risks, i.e. threats and opportunities. Both types affect the achievement of 
objectives.  
 
SOURCE OF DEFINITON ‘UNCERTAINTY…’ ‘… THAT MATTERS’ 
A Guide to the Project 
Management Body of 
Knowledge [PMBoK® 
Guide] (Project 
Management Institute, 
2008) 
‘ An uncertain event or 
condition …’ 
‘…that if it occurs has a 
positive or negative effect 
on a project’s objectives.’ 
ISO 31000:2009 (2009) ‘Effect of uncertainty …’ ‘…on objectives.’ 
Management of Risk 
[M_o_R®]: Guidance for 
Practitioners (Office of 
Government Commerce 
(OGC), 2010) 
‘An uncertain event or set of 
events…’  
 
‘A risk is measured by a 
combination of the 
probability of a perceived 
threat or opportunity 
occurring…’ 
‘…that should it occur will 
have an effect on the 
achievement of objectives.’ 
 
‘… and the magnitude of its 
impact on objectives.’ 
Table 2-1: Definitions of "Risk". Based on Hillson, D. (2009) 
There are a variety of benefits for why an organisation should use a definition of 
risk that includes threats and opportunities. The organisation may increase 
possibility of success, identification of more opportunities, and increased 
efficiency.  
2.2 RISK MANAGEMENT 
 
Risk management is “simply structured common sense” (Hillson, D. 2009) and 
comprises of a series of steps in order to identify, assess and control risks in a 
structured manner. The M_o_R® guide defines risk management as: 
 
“Systematic application of principles, approach and processes to the tasks of 
identifying and assessing risks, and then planning and implementing risk 
responses.” (OGC, 2010) 
 
The aim for risk management is to maximise opportunities, minimise threats and 
optimise achievements of project objectives.  It also seeks to support decision-
making through providing an overview over individual risk and the overall risk 
exposure for the organisation. Risk management will limit the consequences of 
threats that occur, as well as proactively capture more opportunities. In this 
sense, it is unlikely that a project will be successful without effective risk 
management, making it a critical success factor for the organisation. In order to 
achieve effective risk management, the organisation needs a solid foundation 
that ensures risks to be properly identified, assessed and controlled.  
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The M_o_R® guide is made to help organisation to put in place an effective 
framework for risk management. It is in accordance with the ISO31000:2009 
standard, and will central in the theoretical review of a sound risk management. 
The organisation should develop, implement and continuously improve such a 
framework for risk management to ensure that risk is managed effectively, 
efficiently and coherently across the organisation. This will help decision makers 
to take informed decisions about risks that affect their objectives, either on a 
strategic, project or operational level.  
 
Effective risk management is likely to improve performance towards objectives 
by contributing to (OGC, 2010): 
 
- Reduced negative surprises 
- Efficient use of resources 
- Reduce waste 
- Reduce fraud 
- Improve service delivery 
- Reduced reactive “fire-fighting” of unidentified risks that has occurred  
- Better management of maintenance activities 
- Lower cost of capital 
- Improved innovation 
- Increased likelihood of change initiatives being achieved 
- Increased focus on doing the right thing properly 
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The architecture of an effective risk management is built up by principles, 
framework and process. The relationships between these are shown in Figure 
2-1.  
 
 
Figure 2-1: The relationship between the risk management principles, framework and process. 
Source: ISO31000:2009 
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2.2.1 RISK MANAGEMENT PRINCIPLES 
 
The ISO standard provides a framework that is based on a number of principles 
that, if satisfied, will help to ensure effective risk management. The Management 
of Risk (M_o_R®): Guidance for Practitioners is based on a set of similar 
principles as seen in Table 2-2. 
 
The ISO31000:2009 principles The M_o_R® principles 
A) Risk management creates and protects value. 1) Risk management aligns continually with 
organisational objectives. 
B) Risk management is an integral part of all 
organisational processes. 
2) Risk management is designed to fit the current 
context. 
C) Risk management is part of decision making. 3) Risk management engages stakeholders and deals 
with differing perceptions of risk. 
D) Risk management explicitly addresses uncertainty.  4) Risk management provides clear and coherent 
guidance to stakeholders. 
E) Risk management is systematic, structured and 
timely. 
5) Risk management is linked to and informs decision-
making across the organisation. 
F) Risk management is based on the best available 
information. 
6) Risk management uses historical data and 
facilitates learning and continual improvement. 
G) Risk management is tailored. 7) Risk management creates a culture that recognises 
uncertainty and supports considered risk-taking. 
H) Risk management takes human and cultural 
factors into account. 
8) Risk management enables achievement of 
measurable organisational value. 
I) Risk management is transparent and inclusive.  
J) Risk management is dynamic, iterative and 
responsive to change. 
 
 
 
K) Risk management facilitates continual 
improvement to the organisation.  
 
Table 2-2: Risk Management principles from ISO31000:2009 and M_o_R® 
A risk management framework based on the ISO standard should be based on 
the following eleven ISO principles (ISO, 2009):  
 
A) Risk management creates and protects value.  
 
Risk management contributes the project in achieving objectives and 
improved performance.  
 
B) Risk management is an integral part of all organisational 
processes.  
 
Risk management is included in all organisational processes, and is 
part of the responsibilities of management.  
 
C) Risk management is part of decision making. 
 
Risk management helps decision makers to make informed choices, 
prioritise actions and distinguish different alternative courses of 
action.  
 
D) Risk management explicitly addresses uncertainty.  
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Risk management explicitly takes account of uncertainty, the nature of 
it and how it can be managed.  
 
E) Risk management is systematic, structured and timely.  
 
A systematic, structured and timely approach to risk management 
contributes to efficiency and will make consistent, comparable and 
reliable results.  
 
F) Risk management is based on the best available information  
 
Risk management uses the best available information such as 
historical data, experience, stakeholder feedback, expert judgement, 
observation and forecast.  
 
G) Risk management is tailored 
 
Risk management is adapted to the organisation’s internal and 
external context and risk profile. 
 
H) Risk management takes human and cultural factors into account 
 
Risk management is aware of the perception, capabilities and 
intentions of internal and external people that can affect the 
achievement of the organisation’s objectives.  
 
I) Risk management is transparent and inclusive 
 
Risk management involve stakeholders and decision makers at all 
level of the organisation to ensure relevant and up-to-date risk 
management. The involvement enables stakeholders to influence the 
establishment of risk criteria.  
 
J) Risk management is dynamic, iterative and responsive to change 
 
Risk management is continually looking for changes to respond to. 
Changes from internal and external event, risk characteristics, risks 
picture, and context require responses. 
 
K) Risk management facilitates continual improvement of the 
organisation    
 
The organisation should implement a risk management improvement 
plan in the strategies to continually improve the risk management 
maturity.  
 
Effective risk management is dependent on the effectiveness of the framework 
providing the foundations and implementation throughout all levels of the 
organisation. The Risk Management Framework assists the management of risk 
27 
 
through the use of the Risk Management Process. The framework ensures that 
the results of the risk management process is properly reported and used as a 
basis for decision making.  
 
The components of the Risk Management Framework and how they iteratively 
interrelate is shown in Figure 2-2. The intention of the ISO standard is not to 
prescribe a management system, but to assist the organisation in implementing 
an effective risk management into the overall management. The organisation 
should therefore adapt and adopt the framework components to their 
management systems.   
 
 
Figure 2-2: Relationship between the components of the framework for managing risk. Source: 
ISO31000:2009 
 
In order to be effective, the risk management is entirely dependent on 
strong involvement and commitment by the senior management team.  
 
An important part of the Risk Management Framework is the Risk Management 
Policy, which the senior management team should define and establish. The Risk 
Management Policy describes why risk management is important to the 
organisation, and clearly states the objectives for risk management.  
 
 
2.2.2 RISK MANAGEMENT FRAMEWORK – A M_o_R® APPROACH 
 
Central to the M_o_R® approach is a set of documentation comprising of:  
 
 Risk management policy. 
 Risk management process guide. 
 Risk management strategies for each organisational activity.  
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These documents explain how the organisation will implement the risk 
management. They also describe the activities that will be undertaken, the 
sequence in how they will be carried out, and the roles and responsibilities 
necessary for their completion (OGC, 2010). 
 
To M_o_R® approach recommends some supporting documentation to the risk 
management policy, process guide and strategies. The supporting documents can 
be divided into three categories – records, plans and reports – as listed below: 
 
 Records 
o Risk register 
o Issue register 
 Plans 
o Risk improvement plan 
o Risk communications plan 
o Risk response plan 
 Reports 
o Risk progress report. 
 
All of the documents that constitute the M_o_R® approach are clearly connected 
as shown in Figure 2-3 below.  
 
 
 
Figure 2-3: Relationship between documents. Source: OGC, 2010. 
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2.2.2.1 Risk Management Policy 
 
The purpose of the risk management policy is to communicate how and why risk 
management is implemented throughout the organisation in order to support 
the realisation of its objectives. The policy should be clear about the 
organisations overall risk- capacity, appetite and tolerance levels. The policy 
should also describe the format, timing and content of reports.  
 
In order to keep an effective risk management, the risk management policy 
should be reviewed and updated at least annually and always after release of 
new guiding documents, such as new legislations, government guidance and 
internal control. 
 
The policy normally includes the following sections (OGC, 2010): 
 
- Introduction  
The introduction describes the purpose of the policy, and how it relates to 
the other policies in the organisation. It will name the owner of the policy, 
the principles, objectives and benefits of risk management, and 
compliance requirements. The policy should be clear and unambiguous, 
and advise that it should be read in conjunction with the Risk 
Management Process Guide and Risk Management Strategy.  
 
- Risk appetite and  capacity 
The policy will describe the organisations Risk Appetite and Capacity.  
 
- Risk tolerance thresholds  
Describe the Risk Tolerance Threshold that represents the level of 
exposure that will trigger aggregation of risk when exceeded.  
 
- Procedure for escalation and delegation 
This section describes the procedure for escalation and delegation of 
risks. A single risk or a group of risks are normally escalated to senior 
management when they exceed the predefined threshold. Similarly, it 
should be clear when a risk can be delegated to a lower level for action.  
 
- Roles and responsibilities  
This section will describe accountabilities and responsibilities for 
managing risks, and the duties for specific roles in Risk Management.  
 
- Glossary of terms 
The policy should provide a common risk management vocabulary to 
ensure unambiguous communication between all participants.  
 
- Risk Management process 
The policy will cross-refer to the Risk Management Process Guide. 
 
- When risk management should be implemented  
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The risk management policy should reflect on how and when risk 
management should be implemented.  
 
- Reporting 
This section will describe the purpose, structure, content and frequency 
of reports.  
 
- Budget 
This part will describe how the risk management will be supported across 
the organisation.  
 
- Annual review 
The organisation should at least annually review the risk management 
performance, and improve and update the Risk Management Policy and 
Framework, or when changes in circumstances require it.   
2.2.2.2 Risk Management Process Guide 
 
The purpose of the Risk Management Process Guide is to describe the steps on 
how Risk Management shall be carried out in the organisation, the roles and 
responsibilities of the people involved, and the supporting tools and techniques 
for the Risk Management. The guide should be designed so that it is applicable 
for any activity in the organisation. (OGC, 2010). 
 
As with the risk management policy, the process guide should be reviewed and 
updated annually and always after release of new guiding documents.  
2.2.2.3 Risk Management Strategy 
 
The purpose of the risk management strategy is to describe the specific risk 
management activities that will be undertaken for a particular organisational 
activity. It would be typical to produce multiple strategies, one for each distinct 
organisational activity. The key guidance for strategies is that they should be 
specific for the activity, but also reflect the organisations risk management policy 
and process guide.   (OGC, 2010). 
 
The risk management strategy should outline the Risk Appetite for an activity, 
i.e. how much risk the organisation is willing to accept to achieve an objective. It 
should be established and implemented before any work starts for any activity.  
2.2.2.4 Risk Register 
 
The purpose of the risk register is to collect and maintain information about all 
the identified threats and opportunities for a specific organisational activity. The 
register should, at any point in time, be able to provide a snapshot of: 
- All the identified risks for the activity  
- The priority of these risks 
- Risk owners 
- Risk owners response strategies  
- When and why a risk is closed  
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2.2.2.5 Issue Register 
 
The purpose of the issue register is to capture and maintain information 
regarding identified issues that require action. Issues can be identified risks that 
has occurred, but not yet managed. Raised issues could also be a source for new 
risks that needs to be identified and handled. Issues can be problems, benefits or 
situations such as queries and change requests that have happened, which 
should be managed to limit the effect of a problem, maximise benefit or to 
answer requests. (OGC, 2010). 
 
2.2.2.6 Risk Improvement Plan 
 
The purpose of the risk improvement plan is to assist the implementation of risk 
management into the organisational culture and to document planned 
improvements. This provides a record of the maturity level of the risk 
management organisation, and what, when and how the organisation will 
implement improvements. (OGC, 2010). 
 
2.2.2.7 Risk Communication Plan  
 
The purpose of the risk communication plan is to describe how information will 
be shared between all relevant stakeholders for any particular organisational 
activity, in order to achieve an effective two-way communication. Effective 
communication between the stakeholders is a critical success factor for risk 
management. It ensures that context is understood, risks are identified and 
assessed, and responses planned and owned. (OGC, 2010). 
 
2.2.2.8 Risk Response Plan 
 
The risk response plan, when used, is linked to the risk response field of the risk 
register. The purpose of the plan is to detail specific plans for responding to 
significant and resource-intensive responses. (OGC, 2010). 
2.2.2.9 Risk Progress Report 
 
The purpose of the risk progress report is to provide regular progress reports to 
management on risk management. The report will evaluate the progress of 
planned responses and effect of these. Performance on measurable activities 
should be reported to demonstrate Risk Management value to the organisation. 
(OGC, 2010). 
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2.2.3 THE RISK MANAGEMENT PROCESS 
 
Risk Management is basically structured common sense. In its simplest form, it 
can be expressed through an example: When someone is undertaking something 
important or risky, a couple of questions are likely to show up (Hillson, D. 2009):  
 
- What are we trying to achieve?  
- What could affect achieving this? 
- Which of those things are most important? 
- What shall we do about them? 
- Who needs to know about them? 
- Having taken action, what has changed? 
- What did we learn?  
 
These questions capture the most basic steps in the Risk Management process. A 
more formal presentation is shown in Table 2-3.  
 
INFORMAL PROCESS STEP FORMAL PROCESS STEP PURPOSE 
Getting started [What are 
we trying to achieve?] 
Risk Process Initiation To define the scope, objectives and 
practical parameters of the project risk 
management process. 
Finding risks [What could 
affect us achieving this?] 
Risk Identification To identify all currently knowable risks, 
including both individual risks and 
sources of overall project risk.  
Setting priorities [Which of 
those things are most 
important?] 
Qualitative Risk Assessment To evaluate key characteristics of 
individual risks enabling them to be 
prioritised for further action, and 
recognising patterns of risk exposure.  
Quantitative Risk Analysis To evaluate the combined effect of risks 
on the project outcome and assess overall 
project risk exposure.  
Deciding what to do [What 
shall we do about them] 
Risk Response Planning To determine appropriate response 
strategies and actions for each individual 
risk and for overall project risk.  
Taking action [Do it!] Risk Response Implementation To implement agreed actions, determine 
whether they are working, and identify 
and resultant secondary risks. 
Telling others [Who needs 
to know about them?] 
Risk Communication To inform project stakeholders about the 
current level of risk exposure and its 
implications for project success, including 
both individual risks and overall project 
risks, as appropriate. 
Keeping up to date [Having 
taken action, what has 
changed?] 
Risk Review To review changes in identified risks and 
overall project risk exposure, identify 
additional actions as required, and assess 
the effectiveness of the project risk 
management process.  
Capturing lessons [What 
did we learn?] 
Post-Project Review To identify risk-related lessons to be 
learned for future projects. 
Table 2-3: Informal and formal risk process steps. Source: Hillson, D. (2009) 
The steps in Table 2-3 are covered by various processes steps in the different 
risk standards as seen in Table 2-4. David Hillson (2009) presents the Risk 
Management Process in a way that covers each of the current standards, and will 
be presented on a high-level the following.  
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Informal 
process step 
Formal process step PMI PMBOK® Project 
Management Body Of 
Knowledge 5th edition 
ISO31000:2009 Risk 
management – 
Principles and 
Guidelines  
OGC Management 
of Risk (M_o_R®) 
Getting started Risk Process 
Initiation 
Plan Risk Management Establish the Context Identify Context 
Finding risks Risk Identification Identify Risks Risk Identification Identify Risks 
Setting 
priorities 
Qualitative Risk 
Assessment 
 
Quantitative Risk 
Analysis 
Perform Qualitative Risk 
Analysis 
 
Perform Qualitative Risk 
Analysis 
Risk Analysis 
Risk Evaluation 
Assess 
Deciding what 
to do 
Risk Response 
Planning 
Plan Risk Responses  
Risk Treatment 
Plan 
Take action Risk Response 
Implementation 
 
 
 
Control Risks 
Implement 
Telling others Risk Communication Communication and 
Consultation 
Communicate 
Keeping up to 
date 
Risk Review  
Monitoring and 
Review 
Embed and Review 
Capturing 
lessons 
Post-Project Review - 
Table 2-4: Mapping generic risk process to risk standards. Sources: Hillson, D. (2009), PMBOK 
(2013). 
2.2.3.1 Risk Process Initiation 
 
Before the work of identifying risks, it is advised to establish the context. As risk 
is defined in terms of objectives, these objectives must be identified. 
Recommended techniques to identify the context are (OGC; 2010):  
 
- Stakeholder analysis 
- PESTLE analysis (Political, Economic, Sociological, Technological, 
Legal and Environmental)  
- SWOT analysis (Strengths, Weaknesses, Opportunities and Threats) 
- Horizon scanning 
 
The Stakeholder analysis will identify the Risk Tolerances of the key 
Stakeholders and this should be used to set the Risk Threshold. Examples of risk 
thresholds might include the following (Hillson, D. 2009): 
 
- Schedule. Is there any flexibility in the final delivery date? 
- Budget. How much over- and under-spending is allowed before higher 
level management must be notified?   
- Performance. Is performance variation permitted? How much 
variation is acceptable? 
 
When the Risk Threshold is identified, it can be used to define the scales in the 
qualitative risk assessment step of probability and impact on project objectives.    
 
A last component of the Risk Process Initiation step is to define the potential 
sources of risk. These sources can be presented in a Risk Breakdown Structure 
(RBS), as seen in Table 2-5, and can serve as a checklist in the Risk Identification 
step.  
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RBS Level 0 RBS Level 1 RBS Level 2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
0. ALL 
RISKS 
 
 
 
 
 
1. TECHNICAL RISK 
1.1 Scope definition 
1.2 Requirements definition 
1.3 Estimates, assumptions & constraints 
1.4 Technical processes 
1.5 Technology 
1.6 Technical interfaces 
1.7 Design 
1.8 Performance 
1.9 Reliability & maintainability 
1.10 Safety 
1.11 Security 
1.12 Test & acceptance 
 
 
 
 
2. MANAGEMENT RISK 
2.1 Project management 
2.2 Programme/portfolio management 
2.3 Operations management 
2.4 Organisation 
2.5 Resourcing 
2.6 Communication 
2.7 Information 
2.8 Health, Safety & Environmental (HSE) 
2.9 Quality 
2.10 Reputation 
 
 
3. COMMERCIAL RISK 
3.1 Contractual terms & conditions 
3.2 Internal procurement 
3.3 Suppliers & vendors 
3.4 Subcontracts 
3.5 Client/customer stability 
3.6 Partnerships & joint ventures 
 
 
 
 
 
4. EXTERNAL RISK 
4.1 Legislation 
4.2 Exchange rates 
4.3 Site/facilities 
4.4 Environmental/weather 
4.5 Competition 
4.6 Regulatory 
4.7 Political 
4.8 Country 
4.9 Social/demographic 
4.10 Pressure groups 
4.11 Force majeure 
Table 2-5: Example Risk Breakdown Structure (RBS). Source Hillson, D. (2009) 
 
The key output of the initial step is a clear definition of the scope of risk process, 
and is documented in the Risk Management Plan.  
 
2.2.3.2 Risk identification  
 
A risk must first be identified in order to manage it. The goal is to identify all the 
threats and opportunities for project objectives, in order to manage risks in the 
best possible way. There are many available techniques for risk identification, 
and some common techniques are: 
 
35 
 
- Brainstorming 
- Checklists or prompt lists,  
- Detailed analysis of project assumptions and constraints 
- Interviews with key stakeholders 
- Review of completed similar projects 
 
The quality of the risk identification step is highly dependent on the involvement 
of the right people with the necessary perspective and experience. To further 
increase the quality of the risk identification, more than one technique should be 
used. The project manager should select appropriate techniques based on the 
undertaken project.  
 
It is a common mistake in the risk identification step to identify causes or 
consequences of a risk, as the risk. This can obscure the genuine risk, which may 
not get the appropriate attention it deserves. One way to clearly separate risks 
from its causes and consequences is to use a three-part structured “risk 
statement”, as follows: “As a result of <define cause>, <uncertain event> may 
occur, which would lead to <effect on objective(s)>” (Hillson, D. 2009) 
 
When a risk has been identified, it should be allocated to a risk owner who is 
responsible for managing the risk. All identified risks shall have a risk owner and 
be registered in the risk register. The typical data held in the Risk Register is 
listed in Table 2-6. 
 
PROJECT DATA Project Reference Number, Project title 
Project Manager 
Client 
RISK DATA Unique risk identifier 
Risk type (threat or opportunity) 
RBS reference (source of risk) 
WBS reference (are affected by risk) 
Risk title 
Risk description (cause-risk-effect) 
Risk status 
Risk owner 
Data risk raised  
ASSESSMENT DATA Probability of occurrence – rating 
Impacts against objectives – rating & description 
Related risks 
RESPONSE DATA Preferred response strategy 
Actions to implement strategy 
Action owners 
Action planned start and completion dated 
Action status 
Secondary risks 
Trigger conditions 
Review date 
Data risk closed/deleted/expired/occurred 
Table 2-6: Typical Risk Register Data. Source: Hillson, D. (2009) 
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2.2.3.3 Qualitative risk assessment 
 
The purpose of the Qualitative Risk Assessment is to prioritise the identified 
risks in order to find the worst threats and best opportunities. This way the 
organisation can allocate, the often limited, time and resources in the best 
possible way. The assessment uses the two-dimensional Probability-Impact 
Matrix (the Risk Matrix), defined by the Risk Management Plan, to score risks. 
The first dimension expresses the probability or likelihood of a given event to 
occur, whilst the second dimension expresses the impact, or effect, on objectives. 
It is normal to use “traffic light” labelling in the matrix, with “low (green)”, 
“medium (yellow)” and “high (red)” priority zones. As this is a rather coarse 
classification, a more detailed prioritization can be achieved by using higher 
resolution (for example scoring from 1 to 9).  
 
There are other valuable characteristics by a risk that can be identified and used 
in the prioritization. Characteristics such as (Hillson, D. 2009): 
 
- Manageability: To what degree the risk can be managed.  
- Propinquity: The potential to affect the wider organization.  
- Proximity: How soon the risk might occur. 
- Urgency: The time window for when actions are possible. 
 
The outputs of the Qualitative Risk Assessment for each risk are documented in 
the Risk Register.  
2.2.3.4 Quantitative Risk Analysis 
 
While the Qualitative Risk Assessment is a good tool to analyse individual risks, 
the Quantitative Risk Analysis analyse the combined effect of the risks in the 
project. This is often the only accurate assessment of the overall risk exposure in 
the project, and should be performed where necessary.  (Hillson, D. 2009): 
 
Two popular techniques for Qualitative Risk Analysis are the Monte Carlo 
Simulation and the use of decision tress.  
 
2.2.3.5 Risk Response Planning 
 
After a risk has been identified and analysed, it is time to find a suitable response 
in order to manage it. It is normally the responsibility of the Risk Owner to 
choose one of the seven risk response strategies available (Hillson, D. 2009): 
 
- Avoid/Exploit. The aim for a threat is to eliminate the risk, by either 
making it impossible to occur or make it irrelevant. For an 
opportunity, the aim is to make it occur and ensuring that the project 
taking full advantage. 
- Transfer/Share. These strategies involve another party to manage the 
risk. Threats can be transferred along with the responsibility of 
managing the potential downside. Opportunities can be shared, if the 
other party takes responsibility for managing it.  
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- Reduce/Enhance. Likelihood and/or impact of a threat can be reduced, 
while the likelihood and/or impact of opportunities are enhanced.  
- Accept. The risk (threat or opportunity) can be accepted where a 
proactive action is not possible or not cost-effective. There will be 
taken no actions unless the risk occurs.  
 
The choice of response strategy should match the importance of the risk. 
Resources are normally limited and the most aggressive responses (such as the 
avoid/exploit strategies) should be prioritised to the risks with the highest 
priority if possible. The findings in the Qualitative Risk Assessment should affect 
the choice of response in addition to available resources, cost-effectiveness, risk-
effectiveness and possible introduction of secondary risks. Risk-effectiveness 
expresses to what degree the possibility and/or impact can be modified, while 
cost-effectiveness expresses the likely cost of addressing the risk compared its 
possible impact. (Hillson, D. 2009): 
 
When a risk response strategy has been chosen and registered in the Risk 
Register, it must be realised through actions in order to affect the Risk Exposure.  
 
2.2.3.6 Risk Response Implementation  
 
Risk Responses should be treated as any other project task and be realised 
through defined actions, which should be assigned to an action owner with the 
necessary means to carry out the actions. The responses should be evaluated 
against desired effect and any secondary risks, arising from the response, should 
be identified and controlled. (Hillson, D. 2009): 
 
2.2.3.7 Risk Communication 
 
The Risk Communication step involves producing customised reports to 
stakeholders. The aim is to communicate the relevant results from the risk 
process to the appropriate stakeholder. Some stakeholders require a high-level 
summary of the overall risk exposure, while others might require in-depth 
detailed information about individual risks. (Hillson, D. 2009): 
 
The Risk Communication step should be a planned process, so that each 
stakeholder receives specific and accurate risk information in a timely manner.   
 
2.2.3.8 Risk Review 
 
Risk management is a cyclic iterative process which should be reviewed on a 
regular basis throughout the project lifespan. The purposes of the Risk Review 
step are to ensure that the planned responses and actions are achieving the 
desired results, develop new responses where necessary, identify possible new 
risks, and to assess the overall risk management process.  (Hillson, D. 2009): 
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2.2.3.9 Post-project Review 
 
The project organisation should take the time to capture lessons learned after 
the completion of a project, so that this can be aid future similar projects. The 
Post-project Review should answer questions such as (Hillson, D. 2009): 
 
- What were the main risks identified on this project (both threats and 
opportunities)? Do any of these represent generic risks that might affect similar 
projects in the future? 
- Which foreseeable threats actually occurred, and why? Which identified 
opportunities that could have been captured were missed, and why? 
- Which issues or problems occurred that should have been foreseen as threats? 
Which unplanned benefits arose that should have been identified as opportunities?  
- What preventative actions could have been taken to minimise or avoid threats? 
What proactive actions could have been taken to maximise or exploit 
opportunities?  
- Which responses were effective in managing risks, and which were ineffective? 
- How much effort was spent on the risk process, both to execute the process, and to 
implement responses? 
- Can any specific benefits be attributed to the risk process, for example, reduced 
project duration or cost, increased business benefits or client satisfaction and so 
on?  
 
Addressing these questions and include this information in future projects, will 
help increase the organisations learning and knowledge.   
2.3 FRAME AGREEMENT AND CONTRACT TYPES 
2.3.1 FRAME AGREEMENT 
 
A frame agreement is a: 
 
“General term for agreements with providers that set out terms and conditions 
under which specific purchases (call-offs) can be made throughout the term of the 
agreement.” (OGC, 2008) 
 
The Frame Agreement is a form of collaborating agreement that involves the 
establishment of a common protocol and a set of standards terms. It forms the 
basis for subsequent work for a given period of time. 
2.3.2 CONTRACT TYPES 
 
The Frame Agreement uses the following contract types: 
  
- Target Cost 
- Reimbursable 
- Lump Sum 
 
The old frame agreement was mainly based on reimbursable contracts, while the 
new Frame Agreement is mainly based on target cost contracts.  
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3 METHOD 
 
This chapter explains the method used in this thesis, which is a Survey within a case 
study. 
 
3.1 RESEARCH METHOD 
 
This thesis used multiple methods, with a survey within a single case study to 
test the stated hypothesis.  
 
Figure 3-1 shows that case studies are suitable to use when “how” or “why” 
questions are raised, and surveys are suitable for “who”, “what”, “where”, “how 
many” or “how much” questions. The combination of these two methods will 
cover the areas of interest in this report.   
 
Figure 3-1: Relevant Situations for Different Research Methods. Source: Yin, R. (2009) 
 
 
The case study is preferred in examining contemporary events and when 
relevant behaviours cannot be manipulated, such as Company’s risk 
management in the Frame Agreement. It is possible to do direct observation of 
the events being studied, and interviews of the persons involved with the events. 
The unique strength of the case study is its ability to deal with a full variety of 
evidence, such as documents, interviews, and observations. (Yin, K. 2009)  
 
Robert K. Yin (2009) presents a twofold definition of case study;  
 
1. A case study is an empirical inquiry that 
 Investigates a contemporary phenomenon in depth and within its real-life 
context, especially when 
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 The boundaries between phenomenon and context are not clearly evident. 
2. The case study inquiry 
 Copes with the technically distinctive situation in which there will be many 
more variables of interest than data points, and as one result 
 Relies on multiple sources of evidence, with data needing to converge in a 
triangulating fashion, and as another result 
 
In other words, a case study is a rich in-depth investigation, using multiple 
sources of evidence of a single entity. 
 
3.2 RESEARCH DESIGN 
 
“The research design is the logic that links the data to be collected to the initial 
question of study.” (Yin, K. 2009) 
 
The objective with this study is to determine whether the risk management 
system for the Frame Agreement is well implemented or not. In order to check 
this, a survey among project managers in the Frame Agreement was performed. 
 
The survey among project managers, along with open interviews with central 
persons in the management team, is the primary data to answer. Secondary data 
mainly consist of corporate documentation. 
3.3 THE CASE 
 
The case in this study is the Company’s risk management in one of the Frame 
Agreements. This single case study is a representative or typical case, where the 
“case” being the organisation surrounding the Frame Agreement. It is a so-called 
embedded case study design, where it will have several units of analysis. Main 
source of data will be from project management. Data gathered from Portfolio 
staff will be part of the analysis, as well as Company’s management documents.   
 
The survey will go out to all the project managers in the Frame Agreement, and 
given response from everyone, it is possible to interpret a result for the Frame 
Agreement. The results in the case study will not provide the basis for conclude 
anything for the whole Company, but can give an indication on further work.  
 
In this survey, the questions are risk based and is aimed for the project managers 
in the Frame Agreement, and is therefore considered as highly relevant for 
testing the hypothesis.  
 
3.4 THE QuestBack SURVEY 
 
QuestBack is a company that offers a software application that helps you design 
and carry out your own surveys online. The program is very flexible and easy to 
use.  
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The questions for the QuestBack Survey were based on the Table 3-1. The 
content of the table is drawn up by the investigator and the Company Risk 
Manager, with the purpose of identifying the different areas of risk management. 
The survey questions were designed with the aim of covering the five sub-
criteria, defined in chapter 1.3: 
 
- Corporate documents  
- Application of corporate documents  
- Software and tools 
- Competence and training 
- Overall implementation  
The final survey questions can be found in Appendix 1.  
 
Organisation:  
 
Framework: 
 
Approach: 
 
Staff: 
 
- Structure  
- Roles 
- Mandates  
- Meeting-points 
- Expectations 
- Accountability  
- Authority  
- Communication 
- Risk Culture 
- Support 
- Risk follow-up / 
Risk Review 
- Resources 
(People, Time, 
Money)  
- Management 
involvement 
 
- Clear and 
unambiguous 
RM structure   
- Policy  
- Goals 
- Procedures   
- Strategies  
- Acceptance 
Criteria  
- Risk Appetite  
- Risk Capacity 
- Work process   
- Learning (Post-
project review) 
 
- Tools 
- Methods  
 
- Educational 
Background 
- Competence  
- Experience  
- Understanding  
- Utility Value 
- Training 
- Risk Attitude1 
- Risk Perspective  
- Time (to practice 
RM)  
- Ability to 
practice RM 
Table 3-1: Success criteria for risk management 
3.5 VALIDITY 
 
The survey questions are risk based and is aimed for the project managers in the 
Frame Agreement, and is therefore considered as highly relevant for testing the 
hypothesis.  
 
3.6 RELIABILITY 
 
When it comes to consider how reliable the method for gathering the data is, 
there are many elements that can affect the objectivity of the results. Element 
                                                        
1 Defined as «A chosen response to uncertainty that matters, influenced by perception» (Hillson, 
D. 2009) 
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such as misunderstanding the questions, misinterpretation of the answer and re-
writing answers can lead to reduced reliability.   
 
Since the method used is qualitative, the investigator must make an 
interpretation of the collected data, which may therefore be subject for 
subjective influence.  The writer’s first impression is that the Company may be in 
lack of a common risk perspective. 
3.6.1 Review of choice of method 
 
Some questions in the survey are quite subjective, making them open for a wide 
interpretation.  
 
When it comes to collecting data, there are several factors that can bias the 
results.  
 
- The writer was not under contract/employment for the Company 
while the thesis was undertaken.  
- The writer had not met any of the project managers prior to the 
survey.  
- The person of interest can be affected by the fact that she/he is 
interviewed. (Forskningseffekten s.207 i (Dalland, O. 2012)) 
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4 THE COMPANY 
 
This chapter gives a review of the Company, Frame Agreement and the 
Management System.  
4.1 REVIEW OF THE COMPANY  
 
The Company is a leading service company that works within the oil, gas and 
renewable energy sectors, and provide engineering, construction, upgrading and 
maintenance solutions.  
4.2 THE FRAME AGREEMENT 
4.2.1 THE ORGANISATION 
 
The organisation of the Framework Agreement consists of a project director at 
the top, with four business units, each with its product group. One business unit 
consists of study managers that prepare upcoming projects. The other units 
consist of project managers. The business units are supported by several 
resource units, such as engineering, procurement and project control.  
 
4.2.2 THE ESTABLISHMENT OF THE FRAME AGREEMENT 
 
Before the Frame Agreement (FA) was entered into, it had passed the Company´s 
tender process. One of the tender process steps is the review and approval from 
the Risk Review Committee (RRC). The RRC considers all risks for the FA, and the 
outcome of this internal approval process is a set of terms that the FA needs to 
satisfy in order to be approved. Once the tender process is completed, the Project 
Team will receive access to the register with identified risks from the tender 
process. 
 
The new Frame Agreement has a different payment structure than the old one. In 
the old framework agreement were primarily all projects reimbursable. Now 
projects are mainly given as target cost contracts. 
 
4.2.3 CHALLENGES OF THE FRAME AGREEMENT 
 
The new Frame Agreement involves a number of challenges, such as changing 
the culture to ensure that the new terms are implemented. It is the same people 
that were in the old contract (including the debtor) who work under the new. 
There is a challenge to avoid old processes being used which are not in line with 
the new terms.  
 
One of the new terms in the Frame Agreement is that the Company is now 
responsible for the quality. 
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There is little economic exposure in the Frame Agreement. The financial 
exposure in the Framework Agreement is not particularly high. The majority of 
the projects are target cost contracts, where deviations from the budget is 
shared with the customer. This means that there will not be large surpluses, or 
losses. The risk lies in earnings, where the company is now responsible for the 
quality. Target cost contracts have very low margins, which cost rates that would 
have to be used, was cut after tough negotiations. When these rates were initially 
based on the full cost, it becomes difficult to achieve profit. 
 
The guarantee liability is forwarded to the subcontractor. The Client has 
specified a number of pre-approved manufacturers, which shall be used in the 
Frame Agreement. This transfers some of the responsibility for the 
subcontractor to the Client. 
4.3 COMPANY’S MANAGEMENT SYSTEM 
 
The Company has established a Management System (MS) that provides 
common work methods and standardised deliverables regardless of country, 
location or project. In addition, the MS describes the Company’s values, its HSE 
responsibilities, ethics and compliance, quality in execution and management 
philosophy, outlining the expectations set for the Company as a whole, as well as 
those set for its employees and leaders in the organisation.  
 
All governing document are available through MS and the work processes are 
described through the use of flow diagrams. The flow diagrams provide a good 
overview of the processes, and it is easy to see which activities are to be 
performed and the roles responsible for each activity. In addition, there are links 
to the necessary supplementary information such as work instructions and 
guidelines.  
 
4.3.1 COMPANY RISK MANAGEMENT POLICY: 
 
The Company does not have a dedicated risk management policy, but there is a 
QHSE (Quality, Health, Safety and Environment) policy statement. In it, they 
strive for exemplary performance in areas of quality, health, safety and 
environment, and addresses risk management through three sentences: 
 
- Risks shall be managed on a corporate-wide basis; 
- Risks comes in many forms, which all have a potential to have an impact 
on Company objectives, and; 
- Risks are to be identified and controlled in a structured way.  
4.3.2 COMPANY BUSINESS RISK ANALYSIS MATRIX 
 
The risk analysis shall be based on the Company Business Risk Analysis Matrix 
shown in Figure 4-1. The matrix has predefined severity descriptions for HSE, 
performance impact, reputation and cost. The matrix is based on the ALARP-
principle (As Low As Reasonable Practicable).  
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Figure 4-1: The Company Business Risk Analysis Matrix 
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4.3.3 RISK MANAGEMENT PROCESSES 
 
The processes for risk management in the MS are presented as shown in Figure 
4-2. The initial process is the establishment of the risk context followed by the 
identification of risk. After the process of identifying risks, follows the process of 
analyse, evaluate and treat the identified risks. The risk management process 
shall be continuous and traceable through all phases of a project. Each process is 
presented in detail in the following.  
 
 
Figure 4-2: Company's Risk Management Processes 
 
The first process “Establish risk context” comprises of the activities shown in 
Figure 4-3. The Project Manager is responsible for obtaining a Risk Database for 
the project, and schedule for brainstorming and regular risk meetings. The 
Project Management Team is responsible for defining the project’s level of 
criticality, regarding potential cost- and time effect. This includes establishing 
scores for probability and consequence in the Company Business Risk Analysis 
Matrix. When the Risk Database is in place and the Risk Criteria is identified, it is 
the responsibility of the Project Quality and Risk Manager (QRM) to add 
members and risk criteria in the Risk Database.  
 
 
  
 
Figure 4-3: Workflow diagram for establishing risk context. Source: Company’s Management System 
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After the risk context has been identified and approved, it is time for the next 
process, which is the “Identify Risk” process. This process is divided into four 
main activities as shown in Figure 4-4.  
 
 
Figure 4-4: Workflow diagram for identifying risks. Source: Company’s Management System 
 
The Risk Identification Process is initiated when the Project Manager calls for a 
risk brainstorming or a regular risk meeting. The attendees in a risk 
brainstorming should at least include: the QRM, Project Manager, Team Lead 
Engineer, and representatives from Plan, Cost and Procurement. It is 
recommended that a list of categories is used to trigger the identification of new 
risks. The goals of the brainstorming meeting are to identify risks, allocate 
responsibility for each risk, and to analyse the risks through the use of the 
Company Business Risk Analysis Matrix.   
 
The Company has made a template for the risk identification that will ease the 
risk assessment. The template makes the participants explicitly describe the 
cause, event and effect of the identified risk, and which areas the risk will affect, 
such as cost, schedule, HSE, reputation, or quality. Probability of occurrence and 
consequence is stated, followed by a suggested mitigation/response. The last 
activity of the Risk Identification process is to update and register all identified 
risks in the Risk Register.  
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Once the risks have been registered in the Risk Register, the process of analysing, 
evaluating and treatment of risks can carried out, as shown in Figure 4-5. The 
likelihood and consequences of each risk must be evaluated and updated in the 
Risk Register. The Risk Owner is responsible for identifying mitigating actions 
and an Action Responsible for their risks, and to establish a plan for action 
execution and follow-up. The Action Responsible shall ensure that the recorded 
actions are executed and reported according to the plan. The status of the risk 
mitigation shall be up to date in the Risk Register, and the risk can be closed 
when there is no possibility of occurrence.   
 
 
Figure 4-5: Workflow diagram for analysis, evaluation and treatment of risk. Source: Company’s 
Management System 
 
4.3.4 RESPONSIBILITY AND AUTHORITY 
 
The Project Organisation structure for the Frame Agreement (FA) is shown in 
Figure 4-2. Project Director at Level 3 is responsible for the management of the 
Frame Agreement. This includes the responsibility for arranging monthly 
internal and external risk meetings, and to evaluate if identified risks might 
affect the contract or the Business Unit (BU) at Level 2.  
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Figure 4-6: Organisational structure for the Frame Agreement (FA). 
 
The Product Group Managers at Level 4 in the FA is responsible for managing the 
programs. They shall ensure the content and the continuous use of Risk 
Registers, encourage input from the project teams and arrange bi-weekly 
meetings with their Level 5 Project Managers.   
 
The Level 5 Project Manager (PM) is responsible for managing the individual 
projects in the FA, and in the light of risk management they are responsible for 
arranging weekly risk meetings in all their projects. The PM shall ensure that 
risks are unambiguous and that the best qualified person is set as Risk Owner.  
 
A study manager has the overall responsibility for the coordination and 
management of resources in the study phase of project implementation.  
 
Any risk which the Project Team either cannot solve/mitigate by them self, or 
has a consequence beyond the project, should be lifted up to the next level in the 
organisation and marked as a Critical Item.  The Critical Items are included in the 
bi-weekly and monthly meetings.  
 
It is the responsibility of the Quality and Risk Manager (QRM) to establish and 
maintain the Risk Management System in the FA, as well as to produce and 
distribute custom weekly/monthly risk reports to the client and the different 
Company management levels. The QRM shall assist the risk meetings for Level 4 
management, in addition to plan and implement risk training.  
 
4.3.5 COMPANY RISK DATABASE 
 
The company has its own risk database to be used in all projects. Each project 
gets its own database, which is within specified limits customized to the project.  
 
An identified risk is assigned a unique number, and the ability to add risk and 
action responsible, project number and title, risk title, consequences, positive / 
negative, risk score, affected area, actions for each risk with status monitoring 
and reminder function. 
Level 5 
Level 4 
Level 3 
Level 2 
 Level 1  Corporate 
Business Unit (BU) 
Project Director 
Product Group Manager 
Project Manager  
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5 RESULTS AND ANALYSIS 
 
The findings from the survey will be presented and analysed in this chapter.  
5.1 THE QuestBack SURVEY 
 
The survey consists of a total of 52 questions and sub-questions, ranging from 
specific questions about their background to the opportunity to comment on 
given answers.  
 
The survey received 16 responses out of the 20 invitations sent out. This gives a 
response rate of 80%, where five of the respondents used the given opportunity 
to answer anonymous. 
 
Out of the 20 invitations, 15 were sent to Project Managers and five invitations 
were sent to study managers in the Frame Agreement. The study managers were 
included after request from the project director, and fall under the term Project 
Manager in this survey.    
 
All survey questions, with response alternatives, can be found in Appendix 1 
followed by the complete depersonalized response list with each respondent’s 
answers.  
 
Some of the responses are in Norwegian. The writer has translated these, where 
the original text follows in cursive parenthesis. The original response is included 
for mainly two reasons; to keep the original content and show that some of the 
respondents answered in Norwegian, even though the whole survey was in 
English. Two immediate reasons for answering in Norwegian can be that the 
respondent is not comfortable with the English language, and/or the respondent 
found it easier to formulate his or her answer in Norwegian.   
 
When interpreting question responses containing scoring result from 1-6, for 
example score 1 (Disagree completely), and score of 6 (Completely agree), the 
following interpretation will be used: 
 
Score 1 and 2 = the respondent disagrees with the statement. 
Score 3 and 4 = the respondent partially agrees about the statement. 
Score 5 and 6 = the respondent agrees with the statement.  
 
Any Project Manager with 5 year experience or more is considered a senior 
Project Manager. 
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5.2 THE QuestBack RESULTS 
 
The first five questions in the survey focused on the background of the Project 
Managers.  
 
Question 1: What is your educational background? 
 
The first question was about their educational background. All respondents had 
technical background, but three chose not to answer this question. Nine of the 
Project Managers seems to have a Bachelor degree or similar, and four had a 
Master of Science.  
 
Question 2: How many years have you been a project manager? 
 
Question 2 was about how long they had been project manager. The majority had 
at least 5 year experience, in which five Project Managers had over 10 year 
experience. Three Project Managers had between two and five years of 
experience, while four with less than two years of experience. 
 
Question 3: How many years have you been working in the Company? 
 
Question 3 gave an overview of Project Managers seniority in the Company. Over 
50% of the respondents had at least 5 years seniority in the Company, where 
four Project Managers had more than 10 years. Two Project Managers had 
between two and five years of seniority, two with between one and two years, 
while three Project Managers had less than one year of seniority in the Company.  
 
The cross tabulation of Question 2 and Question 3 in Table 5-1 shows that the 
Company had, within the two last years, employed three project managers with 
at least five years of experience, and promoted three employees with more than 
5 years of seniority in the Company to become Project Managers.   
 
 
2. How 
many 
years 
have you 
been a 
Project 
Manager? 
3. How many years have you been working in the Company? 
 
<1 year 1-2 years 2-5 years 5-10 years 10+ years 
 
Total 
Number 
Count Count Count Count Count 
<1 year 2 0 0 0 1 1 
1-2 years 2 1 0 0 1 0 
2-5 years 3 0 1 1 1 0 
5-10 years  4 1 0 1 1 1 
10+ years 5 1 1 0 1 2 
# of 
Respondents 
16 3 2 2 5 4 
Table 5-1: Cross tabulation of Project Manager’s experience and seniority in the company 
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Question 4: How many years have you been working within the Frame 
Agreement? 
 
The forth question was about how long the various Project Mangers had worked 
in the Frame Agreement (FA). Seven of the respondents have at least 5 years of 
seniority in the FA, while seven had 2 years or less.  
 
Question 5: What kind of projects do you undertake within the Frame 
Agreement? 
 
This question looks at the types of projects the Project Managers undertake, 
mainly in terms of value. This was a multiple selection question since Project 
Managers normally runs several projects in parallel. A review of each respondent 
in Appendix 1 shows that four of the respondents selected 3 kinds of projects, six 
selected 2 kinds of projects, and six selected one kind of projects. Table 5-2 
shows the cross tabulation of experience of the Project Manager and the types of 
undertaken projects.   
 
5. What 
kind of 
projects do 
you 
undertake 
within the 
Frame 
Agreement?  
2. How many years have you been a Project Manager? 
 
<1 year 1-2 years 2-5 years 
5-10 
years  
10+ years 
 
Total 
number 
Count Count Count Count Count 
Small (0-5M 
NOK) 
2 0 0 2 0 0 
Medium (5-
20M NOK) 
10 2 1 3 2 2 
Large (20-
100M+ 
NOK) 
12 1 1 1 4 5 
FastTrack 6 0 0 2 1 3 
Other 0 0 0 0 0 0 
# of 
Respondents 
16 2 2 3 4 5 
Table 5-2: Cross tabulation of experience as Project Manager and undertaken projects (economical 
size) 
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Question 6: How confident are you on Risk Management? 
 
In order to investigate the individual Project Manager’s confidence on risk 
management principles and practice, they were asked to state their confidence 
on risk management. To this question, 1 is equivalent to “not confident at all” and 
6 is equivalent to “very confident”. The scores are shown in Figure 5-1. 
 
Figure 5-1: Project Managers confidence in risk management 
 
One respondent implied not to be confident in risk management. Nine 
respondents implied that they were not that confident in risk management, 
whereas five gave a score of 3 and four gave a score of 4. Six answered they were 
confident in risk management. The cross tabulation of the experience of Project 
Managers and confidence in risk management are shown in Table 5-3, and can 
indicate a trend that the confidence increases with experience. The six 
respondents stating they were confident in risk management (score 5 and 6), 
were all senior Project Mangers with at least 5 years of experience.  
 
 
6. How 
confident 
are you on 
Risk 
Manageme
nt? 
2. How many years have you been a Project Manager? 
 
<1 year 1-2 years 2-5 years 
5-10 
years  
10+ years 
 
Total count Count Count Count Count Count 
1 - Not 
confident at all 
0 0 0 0 0 0 
2 1 0 1 0 0 0 
3 5 1 1 1 1 1 
4 4 1 0 2 1 0 
5 5 0 0 0 2 3 
6 - Very 
confident 
1 0 0 0 0 1 
# of 
Respondents 
16 2 2 3 4 5 
Table 5-3: Cross tabulation of the experience of Project Managers and confidence in Risk 
Management 
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One of the most experienced Project Managers gave a confidence score of 3. 
Closer examination shows that he or she had less than one year of seniority in 
the Company. The Project Manager further states in Question 29.3 that he or she 
had not received sufficient training in risk management. A closer examination of 
the respondent giving a confidence score of 2 shows that the Project Manager 
also had a seniority of less than one year, as well as receiving insufficient 
training.  
 
Question 7: With your own words, how would you define risk? 
 
The Project Managers were asked in Question 7 to define the term “risk”. Each 
respondent definition is listed in Table 5-4 below.  
 
Question 7: With your own words, how would you define risk? 
 
1 
 
Uncertainty that may affect plan, cost, SOW, quality, resources etc.  
(Usikkerhet som kan påvirke plan, kost, SOW, kvalitet, ressurser osv.) 
 
2 
 
Technical, operational, economical, etc. areas of concern in a project that need management's 
attention. A "positive" risk is often called an opportunity. Risks are quantified based on 
probability x consequence.  
 
3 
 
It’s when you have a risk for a failure in the project, like not meeting the time schedule, 
budget, quality or environmental demands. Or Health risk and injury. 
 
4 
 
A possibility to make wrong, regards safety, system design, design, installation with respect 
for safety, time-planning and costs. 
 
5 
 
A project risk means both threats to the project objectives and opportunities regarding those 
objectives. 
 
6 
 
The notion implies that a choice having an influence on the outcome sometimes exists (or 
existed). Potential losses themselves may also be called "risks". Any human endeavour 
carries some risk, but some are much more risky than others. I'll emphasise that registration 
of RISKs shall NOT cover for poor or bad planning 
 
7 
 
I define RISK as everything that can happen in a project, which can get consequences for cost 
and project execution. In addition all internal RISK that affects the business unit. 
 
8 
 
Defining uncertainties, potential problems. Describing actions, take measures in advance to 
avoid the problem. 
 
9 
 
Any possible challenges related to change i.e. Scope, Cost, Schedule or HMS issues. 
 
10 
 
A risk is a possible negative outcome of an unsolved problem/challenge. Risk can also have 
positive influence in a project. 
 
11 
 
Risk has the potential that a chosen action or activity will lead to a loss. An action results in a 
reaction. 
 
12 
 
Possible deviation from project HSE, plans and cost goals. 
 
13 
 
I define risk as uncertain elements that can affect projects in accordance to safety, economy 
and plan. 
(Risk definerer jeg som usikkre elementer som kan påvirke prosjektene i ifh til sikkerhet , 
økonomi og plan.) 
 
14 
 
Definition of risk is the 'effect of uncertainty on objectives'. 
 
15 
 
Something unwanted - incident or consequence - that has an unacceptable level of likeliness 
to occur. 
 
16 
 
A risk is an unclear factor that need attention and monitoring in the project, could be positive 
or negative (this is the short version). 
Table 5-4: Respondents definition of "Risk" 
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All of the definitions are different, with varying content. Table 5-5 shows an 
overview of the different definitions of risk.  
 
 
 Respondent number from 
Table 5-4 
Total 
Used “uncertainty” 1, 8, 13, 14 4 
Explicitly or implicitly 
indicates opportunity  
1, 2, 5, 7, 8, 10, 13, 14, 16  9 
Only negative risks 3, 4, 11, 15,  4 
Unclear definition  6, 9, 12,  3 
Table 5-5: Overview of respondents’ definition of Risk 
 
Four of the respondents state that a risk is only negative, whilst nine explicitly or 
implicitly indicates that a risk can also have positive impacts on project 
objectives.  Three of the responses were unclear. Four respondents used the 
word “uncertainty” in their definition.  
 
Question 8: With your own words, describe the purpose of risk 
management. 
 
Question 8 wanted the Project Managers to state the purpose of risk 
management. The respondents were all able to express a fair understanding of 
the purpose of risk management, but they were all different, both in formulation 
and content. This was rather expected since the management documents do not 
present a definition of risk management.  
 
Question 9: Risk management and expectations 
 
Question 9 consists of three sub-questions on communicating expectations for 
risk management. Figure 5-2 shows the responses about the statements; from 
9.1: Management to the Project Manager, 9.2: Project Manager to the Project 
Team, and 9.3: customer expectations.  
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Figure 5-2: Responses on statements regarding risk management and expectations 
Eleven of the respondents agreed that management clearly communicate their 
expectation to the Project Manager, while four respondents indicate that they did 
not entirely agree with the statement. One of the respondents slightly disagreed 
with the statement. The overall impression of communicated expectations is 
good, but can be improved upon. 
 
Eight Project Managers indicate that they are not communicating their 
expectations to the project team as clear as they could.  
 
The internal communication of expectations is fairly good, indicating that 
members of the Frame Agreement, at all levels, are aware of the Company’s 
expectations to risk management. With regards to expectations imposed by the 
Client, ten respondents indicated that customers’ expectation were not clear and 
unambiguous, while six thought they were. This could indicate that Client 
representatives have different understanding and commitment to risk 
management, as requirements to reporting and successful implementation of 
risk management are clearly defined in the Frame Agreement.  
 
Question 10: Is the Management System clear and unambiguous about your 
role in risk management?  
 
13 respondents agreed that the Management System was clear and 
unambiguous, while 3 thought it was not.  As the majority of the respondents 
agree with the statement, one could argue that the respondents disagreeing, 
either in not having received sufficient training, or they have higher expectations 
to the MS than the other Project Managers.  
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Question 11: You are welcome to comment on your answers  
 
Question 11 gave the respondents the opportunity to comment on any of the 
questions from 1 to 10. One of the respondents used the opportunity to state the 
following:  
 
“No common Risk system is implemented in the Company. We are using both the Clients Risk System for one 
Frame Agreement and the Company’s Risk Database for this Frame Agreement. This meaning we don't have 
a common way to focus on Risk Management.” [Depersonalized comment] 
 
 
This comment states that the Company has no common risk system, in which 
framework agreements apply various risk systems. This statement may not be 
correct, as the Company do have a common risk system that shall be used in all 
projects. Some customers require the use of their own risk system, but this shall 
be in addition to Company’s Risk Database. It is unfortunate for the Company if a 
project only uses the costumer’s risk database, as content and experience data in 
the database will be lost when the contract is terminated.  
 
Question 12: [Additional information] 
 
Question 12 was not a question, but additional information for the respondent.  
It stated that “Risk Communication is about how risks and mitigations are shared 
within the project/contact.” 
Question 13: Risk management and communication 
 
The respondents were in question 13 asked to score eleven different statements 
regarding risk management and communication. The average scores of these 
statements are presented in Figure 5-3.  
 
 
Figure 5-3: Average scores of responses regarding risk management and communication 
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The overall scores implies that the communication works, but should be 
improved upon. Sideways communication got the lowest average score, where 
only three respondents agreed that risks are communicated sideways.   
Three Project Managers gave a lower score than 3 on any of the sub-statements, 
where they all disagree that the risk communication in the FA is sufficient.  
 
Question 14: Are you familiar with the defined criteria for aggregation of 
risk (reporting Critical Items)? 
 
This question asked the respondent if they were familiar with the criteria for 
aggregation of risks, where twelve said “yes” and four said “no”.  
 
Question 15: What are the criteria for aggregation of risk (reporting 
Critical Items)? 
 
Question 15 asked them to select what they thought were the criteria for 
aggregation of risk. The results are shown in Figure 5-4.  
 
Figure 5-4: Respondents criteria for aggregation of risk 
The result reflects the observed established practice, where all “important” risks 
are marked as Critical Items in the Risk Register. The Quality and Risk Manager 
(QRM) in the Frame Agreement said that this use of Critical Items forced them to 
limit the use to only Level 4 managers. A review of Critical Items in the work 
instruction should be performed.  
 
Question 16: Who can be a project risk owner? 
 
This question asked the Project Managers who could be a project risk owner. 
Figure 5-5 shows that the majority stated that anyone within the Frame 
Agreement can be responsible for a risk, while three answered “any manager in 
the Company”. The work instruction is not clear enough on who shall be the risk 
owner, it only states that the best qualified person should be responsible for 
follow-up and mitigation of identified risks, leaving it open for interpretation. 
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The Company’s Risk Manager states that the correct answer should be that only 
members of the project management team can be responsible for a risk in the 
project, which three of the respondents stated. 
 
Figure 5-5: Respondents answers on who can be a Project Risk Owner. 
 
Question 18: Risk management and utility value (nytteverdi) 
 
Question 18 looks at Project Managers utility value of risk management. Figure 
5-6 shows that most Project Managers clearly recognizes the value and 
importance of risk management in their projects.  
 
 
Figure 5-6: Respondents utility value of risk management 
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Not all the Project Managers use the Risk Database consistently as decision-
support under uncertainty. One of the reasons for that may be due to the poor 
quality of the content of the Risk Database. The QRM said that the project team 
used the Risk Register as a reminder for actions, resulting in an unnecessary 
large number of registered risks that contribute to lowering the credibility of the 
Risk Database. 
 
One on the respondents answered “no opinion” on the question regarding the 
Risk Database. What this  
 
Question 19: Which of the following alternatives are most scarce (limited) 
in keeping the Risk Register updated? 
 
In Figure 5-7 is the results on what the Project Managers consider to be the 
biggest challenges in keeping the Risk Register updated. The Project Managers 
stated that time, and the competence and availability of the people using it, was 
most scarce in keeping the Risk Register updated. The quality of the Risk 
Register and the number of registered risk was also highlighted.  
 
 
Figure 5-7: Respondents implied scarcity of resources to keep the Risk Register updated. 
 
Three respondents gave “other” a prioritisation of 3 or higher, where two gave 
the highest prioritisation. It is unknown what this could be, as they did not 
comment on it in Question 20.  
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Question 20: You are welcome to comment on your answers. 
Question 20 gave the respondents the opportunity to comment on questions 18 
and 19, where two respondents question the use of the current Risk database 
and state the following:  
 
“After very good experience with using the Risk System PIMS, it is like going back more than 10 year when I 
have to start using the Company’s Risk Database again.” [Depersonalized] 
 
“I do not know if there are any statistics on this issue. I believe that the inputs here depend a lot on 
individual experience. A quality assessment of Company’s Risk Database should be performed.” 
 
Question 21: What are your main sources of risk management practice? 
 
The respondents were asked in Question 21 to state their main sources of risk 
management practice, and the responses are listed in Table 5-6. 
 
Name Count 
The Management System 7 
Company Risk Manager 4 
Project Quality and Risk Manager (QRM) 6 
PMBOK (Project Management Body Of Knowledge) 1 
Other 6 
Number of respondents that answered this question 16 
Table 5-6: Respondents main sources of risk management practice 
 
Considering the fact that it is the Management System (MS) containing the 
Company’s processes, surprisingly few specified the use of it. Only seven of the 
respondents stated they use the MS as one of the main sources of risk 
management practice. Four said that they only relied on their own experience. 
Table 5-7 show the stated source(s) for each respondent, where each respondent 
has a unique number (from 1 to 16).    
 
Management system 1, 6, 8, 9, 10, 11, 15 
Company Risk Manager 6, 9, 11, 14  
Project Quality and Risk Manager (QRM) 1, 3, 7, 9, 11, 16 
PMBOK® 12  
Other 2, 4, 5, 7, 10, 13  
Table 5-7: Main sources of risk management practice. Each respondent has a unique number, from 1 
to 16. 
10 responses stated only one main source for use in risk management, 4 stated 
two sources, while 2 respondents stated three sources. The organisation should 
work towards getting the Project Managers to use at least two sources, whereas 
the MS should be one of them.  
 
Question 22: You checked off “other” in previous question. Please specify 
these sources. 
 
For those who selected “other” source(s) were asked to specify these. All stated 
either experience or own knowledge as a main source for risk management 
practice.  
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Question 23: Guidelines in the Management System 
 
Question 23 asked the Project Managers about the guidelines in the Management 
System (MS). Although the risk management work instruction do not specifically 
say anything about why risk management should be applied to the project, it is 
quite clear on role, responsibility and accountability. The results in Figure 5-8 
then suggest that some of the Project Managers are not familiar with the content 
of the work instruction.  
 
 
Figure 5-8: Respondents review of the Management System (MS) 
Question 24: Does the Company have a risk management policy? 
 
This question asked the respondents if the Company had a risk management 
policy. Twelve project managers were convinced it existed, one said no, while 
three stated that they did not know. It is unclear why so many people have the 
perception that the policy exists. One explanation may be that they take it for 
granted that such a policy is in place, but the findings of the following question 
suggest otherwise.  
 
Question 25: Which of the following alternatives shall be used for 
evaluation of probability and consequence in the Risk Register? 
 
This question asked what should be used in the evaluation of the probability and 
consequences in the Risk Register, and as many as six believed that the 
Company’s risk management policy should be used.  
 
The results from Question 25 are shown in Figure 5-9, where only four managed 
to identify the Company Business Risk Analysis Matrix (Risk Matrix). The work 
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instruction for risk management clearly state that the Risk Matrix shall be used 
to analyse identified risk.  
 
Although the “Project defined Risk Acceptance Criteria (RAC)” and the “Risk 
Acceptance Criteria defined in contract” are both incorrect, they can still be 
interpreted more correctly than the use of the risk management policy. The RAC 
is used in the adaption of the Risk Matrix to the specific project.  
 
 
Figure 5-9: Respondents answers on what should be used for evaluation of probability and 
consequence in the Risk Register 
 
Question 26: You are welcome to comment on your answers 
 
Question 26 gave the respondents the opportunity to comment on any of the 
questions from 21 to 25, where one respondent stated the following:  
 
“The main objectives are to identify the project risk elements and decide how to handle the risk. Which 
criteria and scale (1-5 or 1-10) used to evaluate the probability and consequences will depend on the 
"picture" you see it from and should not be the main focus in the risk process.” 
 
The comment emphasises that the main focus should be on identifying and 
managing risks.   
 
Question 27: The Risk Database 
 
The respondents rated five statements about Company’s Risk Database in 
Question 27, which can be seen in Figure 5-10.  
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Figure 5-10: Respondents answers regarding the Risk Database 
 
The results indicate that quality of the Risk Database is not satisfactory, in which 
they point out that it does not fully meet their expectations as a risk management 
tool and that it is cumbersome to use. The Risk Database does not have a 
function that provides an instant overview of the risk exposure. The database 
only enables the user to export all risks in a list, in which the user then must use 
it to make an overview of the risk exposure. The QRM emphasises that there is 
no function for experience transfer. 
 
Question 28: You are welcome to comment on your answers 
 
The respondents could in Question 28 give comments on the use of the Risk 
Database, whereas three stated the following: 
 
“I have used Statoil PIMS earlier and see that as a better and more user friendly tool (more intuitive)” 
 
“If the company means risk management is a focus area, we have to invest in and implement a proper risk 
management system, e.g. Statoil PIMS Risk Register.” 
 
“An evaluation of the company Risk Database quality should be done by comparing it with other databases. 
It could be more "user friendly ".” 
 
The comments emphasises that the risk database is not user friendly, and 
implies that the Company should get a new and improved database.  
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Question 29: Expectations and attitudes towards the current risk 
management in the Frame Agreement 
 
Question 29 asked the Project Managers to consider four statements about the 
current risk management in the Frame Agreement, with the results shown in 
Figure 5-11.  
 
 
Figure 5-11: Responses about the current risk M\management 
 
The Project Managers gave the current guidelines, framework and practice an 
overall medium score, indicating that risk management is present, but not 
sufficient. Management clearly encourage the use of risk management, but have 
failed in providing the Project Managers with sufficient training in the field of 
risk management.  
 
Question 30: You are welcome to comment on your answers 
 
Question 30 gave the respondents the opportunity to comment on the previous 
question, but was not used.     
 
Question 31: With regard to risk management in the Frame Agreement, are 
there any areas that should be improved? 
 
The Project Managers was, with regard to risk management, asked in Question 
31 if there were any areas that should be improved. One respondent answered 
“no” and 15 answered “yes”.  
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Question 32: Which area(s) should be improved? 
 
Those answering “yes” in Question 31 were asked to specify what should be 
improved. 14 responded to this question, and the responses are listed in Table 
5-8. One of the Project Managers did not specify which areas he or she thought 
should be improved. 
 
 Question 32: Which Area(s) should be improved?  
 
 
1 
 
Make checklist for risk brainstorming, gather information on what goes wrong in 
projects to use as an input to risk for new projects, course in risk understanding 
related to this industry  
 
 
2 
 
More training; e.g. guidelines for quantifying and selection of risks to be 
implemented in the risk database, so that projects do it in a uniform way.  
 
 
3 
 
Management are the only one trained to use of the Risk System. Training should 
also be given to lower level employees as well.  
 
(Det er kun management som er trent til å bruke risk systemet, En må også få i 
gang trening nedover systemet.)  
 
 
4 
 
For me: training  
 
 
5 
 
Invest in a new Risk system.  
 
 
6 
 
1) Risk definition  
2) All risks shall be mitigated before entering execution phase meaning only 
unforeseen events can show up in the execution phase  
 
 
7 
 
Communication towards all employees on the need for and importance of Risk 
management. In my experience many employees sees RISK as a hassle - so a 
change of attitude towards it should be dealt with in some way. An example would 
be to make an electronic training course.  
 
 
8 
 
It is cumbersome to use the current Risk Database. Previously, we gathered the 
same risks in an action log in Excel. This was much easier to use in the Project 
Meetings.  
 
(Tungvint å bruke Risk Databasen. Tidligere hadde vi de samme riskene i en 
aksjonlogg i excel. Dette var mye enklere å bruke i prosjektmøtene.)  
 
 
9 
 
More training should be performed  
 
 
10 
 
 
Guideline for evaluation of risk severity and value  
 
 
11 
 
 
Ref. my earlier comment on the current Risk Database.  
Risk related issues could be more in focus in the projects / studies etc.  
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12 
 
Training  
 
 
13 
 
Training and better routines/focus in the Projects. 
(Opplæring, gjerne betre rutiner/fokus i prosjekt.) 
 
 
14 
 
Training  
More focus in the projects and management  
Better tools (reports etc.)  
Measurements towards cost impacts in projects upside/downside 
 
Table 5-8: Respondents suggested areas of improvement in the risk management 
 
The responses are summarised in Table 5-9. Nine answered that the training in 
risk management should be improved, while four had this as the sole area. Five 
stated that the risk database/system/tools should be improved, three wanted a 
better risk database, and two wanted improved tools. Four Project Managers 
responded that there should be more focus on risk management in the projects. 
Four stated that management guidelines should be improved upon, where one of 
them emphasised the need for a common risk definition. 
 
Suggested Areas of improvements in risk 
management 
Respondent number from 
Table 5-8 
 
Total 
Training: 1, 2, 3, 4, 7, 9, 12, 13, 14 9 
Risk database/system/tools:  1, 5, 8, 11, 14 5 
Risk communication, focus and attitude:  7, 11, 13, 14 4 
Better guidelines:  2, 6, 10, 13 4 
Risk review (learning):  1 1 
Table 5-9: Overview of respondent’s suggested areas for improvement in the current risk 
management 
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6 DISCUSSION  
 
6.1 THE QUALITY OF COLLECTED DATA 
 
The investigator had little experience in designing questions for the survey, 
resulting in some questions being open for interpretation.  
 
The study managers were included in the QuestBack survey at the request of the 
Project Director. As some of the respondents chose to answer anonymous, it is 
not possible to distinguish the study manager’s responses in the survey. This 
makes it difficult to draw any real conclusions about the Project Managers.  
6.2 1 – CORPORATE DOCUMENTS 
 
The Company does not provide common definitions of central terms in risk 
management, such as the definition of risk. This could result in confusion and 
poor communication. The QuestBack revealed that each respondent had its own 
definition, whereas several Project Managers defined risk as purely negative. 
This means that opportunities remain unidentified until they occur, and thus 
becomes unable to utilise them in the best possible way, which lowering the 
probability of project success.  
6.2.1 THE RISK MANAGEMENT POLICY 
 
Risk management is only mentioned in one of the Company’s many policies; the 
QHSE (Quality, Health, Safety and Environmental) policy statement, stating “risk 
shall be managed on a corporate-wide basis, in a structured way”. This does not 
replace a risk management policy, indicating that the Company does not have a 
risk management policy.  
 
It is a major deviation from the ISO31000:2009 standard that the Company does 
not have a risk management policy. This means that the company is not in 
accordance to the ISO standard, and thereby fail to meet requirements in the 
Framework Contract.  
 
Possible consequences for not having a risk management policy can be:  
- Lack of commitment from management; risks do not receive desired focus 
- Lack of common definition of risk management, resulting in several 
different risk cultures and reduced communication.  
Results from the QuestBack shows that 12 out of 16 respondents think that the 
Company has a risk management policy, and seven would use the policy to 
evaluate identified risks. A closer review of the latter respondents revealed a 
strange finding; it turned out that one of the respondents that would use the risk 
management policy to evaluate risks was the only one recognising that the 
Company did not have a risk management policy. It seems that many of the 
project managers do not know what a risk management policy is or what a policy 
in general is used for. 
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6.2.2 THE MANAGEMENT SYSTEM 
 
How many actually use the Management System (MS)? The results from the 
QuestBack showed that only 7 of the 16 respondents stated they used the MS as 
one of the main sources for risk management practice. The QuestBack also 
indicated that the majority of the Project Managers are not sufficiently familiar 
with the content in the MS. There is no point in having guiding documents if they 
are not used. If management want to have control over the processes, they need 
to ensure that the guidelines are being used and adhered to.  
 
The fact that only 4 out of the 16 respondents recognized the Risk Matrix, 
questions the focus and implementation of the MS. Management should 
emphasise the importance of using the MS and clearly communicate their 
expectations with regards to strict adherence to the defined processes and 
connected documents. They should also ensure that management processes are 
clear and unambiguous.  
 
The results from the QuestBack showed a clear trend of insufficient knowledge 
of the content in the MS, as only seven of the Project Managers stated that MS 
was a main source for risk management practice. The fact that several of the 
questions showed discrepancies on their understanding of important elements, 
such as risk management policy and Company’s defined acceptance criteria, 
supports this observation. 
 
Ensuring that work is performed in a consistent and effective manner is among 
the main objectives with any management systems. If implemented successfully, 
personnel will through the MS have access to principles and methods, which 
have been continuously kept updated. This ensures best practice, forming a solid 
basis for how any work under the management system shall be performed.  
 
If the management system is not sufficiently implemented, the following 
consequences could be expected: 
 Training and education of employees will be challenging and time 
consuming as standardised programs will not meet the individual needs. 
 Best practice is not implemented 
 Risk reports will be based on different sets of acceptance criteria, leading 
to difficulties in obtaining an objective risk exposure.  
As only four Project Managers managed to identify the Company Business Risk 
Analysis Matrix, all of the 3 above listed points seems to be verified.  This matrix 
should, if the requirements in the MS were adhered to, be reviewed at least once 
a month as part of maintaining the Risk Register.  
 
Evaluations and observations from the investigator confirms that different 
practices are established, leading to uncertainty in the risk management process 
of the Frame Agreement. This implies that the Project Managers are not 
sufficiently familiar with the risk management content in the Management 
System of the Company.  
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The Management System (MS) does not clearly state who can be responsible for 
a risk, only that a dedicated risk owner should be defined by the Project 
Manager. In order to ensure accountability for the defined risks, the MS should 
clearly state what competence and authority is required in order to be an owner 
of a project risk. 
 
Due to the maturity of the Company’s risk management system, especially 
relevant for the database, the risk owner should be in the Project Management 
team in order to keep a close control of the risk exposure. This will ensure that 
the content of the Risk Register is of sufficient quality, enabling for active risk 
management towards “uncertainty that matters”. 
 
The criteria for aggregation of risk are not sufficiently communicated, which has 
resulted in inconsistent use of the Critical Items function in the database. The 
purpose of the Critical Items is to ensure that risk is managed at the appropriate 
level. Risks that the project management team are unable to solve, or has 
consequences beyond the project, should be lifted to be managed by a higher 
level of management.  
 
A consequence of this for the FA organisation was that the function got limited to 
the use for level 4 managers, thus increasing the likelihood of not managing risks 
at the appropriate level.    
 
The MS should clearly communicate the difference between a Critical Item and 
Top 10 risk. It was observed through the QuestBack and interviews, that Project 
Managers aggregated all risks with large impact, even if they did not need any 
help to handle the risk. The method as described in the management system 
should be clear on the distinct difference between aggregation and 
communication. An inconsistent understanding of the function for aggregation of 
risk was observed during interview, QuestBack and review of reports.   
 
Potential consequences connected to improper use and understanding of Critical 
Items could be that: 
 Project specific risks are managed at the incorrect management 
level. 
 Level 3 and 4 managers become uncertain on own responsibility 
and accountability for the risk in question.  
 Focus and attention are brought towards risks or issues which are 
not really important to the project. 
 
The Management System (MS) provide workflow diagrams that clearly show 
which risk management activities should be performed, and who is responsible 
for each process step. A description of how each process step should be carried 
out is seen as very poor by the investigator. Details for how to perform a defined 
activity are rarely provided, leading to a chance of projects implementing work 
processes developed for and by themselves. This is seen as necessary based on 
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current status on management documents and the FA in question ended up by 
developing their own work instruction. This is the practice that is described in 
chapter 4. 
 
Potential consequences connected to insufficient degree of details in the 
Company management system, could be: 
 Lack of experience transfer both during and after the project execution 
phase.  
 Projects are reinventing the wheel whenever a new contract is started. 
 Inefficient and inconsistent method for performing risk management.  
As previously discussed, the investigator finds the above listed items being 
verified during the investigation.  
 
6.2.3 INTERFACE BETWEEN DISCIPLINES AND PROJECT PHASES 
 
With regard to risk management in the Company, risk registers are required to 
be established and maintained both for tender and project execution. The Risk 
Review Committee (RRC) is a decision gate between the two phases. During the 
review, risks are mitigated, but as strategic decisions are made during this 
evaluation, new risk could be imposed to future projects. During the evaluation 
of the MS, it became evident that interfaces between tender risk register and 
project risk register were insufficiently described. It appears to the investigator 
that no function or position is responsible for the overall risk management 
process of the Company.  
 
A result is that the MS does not define the requirements to communicate risks 
identified during tender phase, including new risks imposed by RRC, to the 
project team. The risk management process relevant for project execution does 
not put forward any requirements to evaluate the risk register from the tender 
phase.  
 
The investigator believes that this should be a part of the input for the initial 
brainstorming session, to ensure a sound basis for developing the risk register.  
 
The management documents do not provide a definition of risk, but the work 
instruction and the risk register involve opportunities as well as threats. The 
QuestBack revealed that some Project Managers did not recognize opportunities 
as part of risk management.  
 
6.2.4 THE RISK MATRIX 
 
The descriptions in the Company Business Risk Analysis Matrix only focus on 
negative impacts of risk, and do not imply opportunities.  
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6.2.5 THE ISO 31000:2009 PRINCIPLES  
 
The Company’s current risk management touches all of the ISO principles in 
which the framework should be based on, but fail to fully satisfy them.  
 
The process workflow diagrams and connected documents available through the 
management system do not ensure that risk management is based on the best 
available information. It is intended that the management system should cover 
this, but there are no statements in the risk management documentation that 
emphasizes the importance of using the best available information. This could 
lead to inadequate identification and mitigation of risks. The Company should 
ensure that all relevant information is used as input during risk identification 
activities. Appropriate identification tools and methods should be used.  
 
Current risk management is not consistently used as decision-support by the 
organisation, where it now relies on the perception to the individual Project 
Manager. The QuestBack revealed that the risk register is not consistently used 
as decision-support. This could lead to unfortunate decisions, which could have 
been avoided by clear guidelines and high quality risk register.  
 
6.3 3 – SOFTWARE AND TOOLS 
6.3.1 THE RISK DATABASE 
 
The risk database is not set up to facilitate transfer of experiences. It is a 
database which includes information of all identified risks with their connected 
mitigation measures, but there is no search function enabling for efficient 
experience transfer. The result of this is that it becomes a challenging process to 
find previous experience from similar projects.  
 
The risk management process does not define any requirements for experience 
transfer after project execution. A lesson learned database for the project debrief 
reports does exist, but as there are no requirements for documenting 
experiences related to risk, the chance for learning from previous experience is 
poor. Examples of risks that should be part of the post-project review report 
would be those that occurred, meaning that the planned mitigation measures 
were insufficient and those that were never identified until they occurred.  
 
The Risk database is central for the risk management in the Frame Agreement. It 
should be intuitive and easy to use, and be able to give instant overview of risk 
exposure in the project. The database should be able to produce reports and 
enable for experience transfer. For the structure of the database, it would be 
desirable if there were a hierarchical structure that differentiated different levels 
of risk. For example, the project director could easily get an overview of all 
strategic risks.    
 
The Company risk database satisfies all the five points listed in the theory 
section. The weakness lies in reporting capabilities and the ability to instantly 
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display current exposure for the contract or for the project in question. As long 
as the Company have an objective of establishing the risk database as a tool for 
decision making, such instant overviews are seen as key.  
 
Further, the risk registers should be built in accordance with a risk breakdown 
structure, as this would ease the process of identification and categorising risk. It 
will also ease the follow-up of each risk. Some of the respondents of the 
QuestBack found the content of the risk register to be inconsistent, risks are 
poorly described and too many risks are seen as generic. The quality and 
credibility of the database becomes poor when the content is not consistent, 
where, for example, consequences and actions are registered as risks in the risk 
register. 
 
The risk database is not considered user-friendly. It is easy and intuitive to 
register risks, but challenging to monitor and maintain. There is no hierarchical 
level of risks in the database, so all the risks are listed making it hard to get an 
overview. 
 
The Company should implement the use of Risk Breakdown Structures (RBS) in 
the risk management process. This would ensure a structured process for 
identifying possible risks.   
 
Whenever the respondents to the QuestBack were given a chance to give their 
comment, the need for new software or improvements/evaluation of the existing 
software was often mentioned. This, in combination with the comments from the 
Company Risk Manager and the contract QRM, supports the investigators 
impression of the software not meeting the expectations to the management tool. 
6.3.2 RISK TOOLS AND METHODS  
 
The risk management work instruction only suggests the use of brainstorming as 
method for identifying risks, with recommended use of a list of categories to trig 
the identification of new risks. An example of such list is presented with ten 
categories.  
 
The work instruction does not mention any input documentation, making the 
brainstorming entirely dependent on participant’s ability to identify risks. This 
could result in unidentified risks. It was observed through interview that 
experience showed that poor structure and method of initiating brainstorming 
led to poorly defined risks, being difficult to interpret when they were to be 
evaluated afterwards.  
 
The Company should provide other methods to be used where appropriate to 
identify risks. Such methods could be:  
 Interviews with key stakeholders  
 Historical review 
 Surveys  
 Review of similar projects 
75 
 
6.4 4 – COMPETENCE AND TRAINING 
 
It was observed by the investigator that there was not established sufficient 
training for basic understanding of risk. If the project managers do not have the 
same basic understanding of risk, these possible consequences might occur: 
 Different understanding of risk 
 Inability to identify opportunities  
 Impaired attitude of risk management 
 Varying quality of identified risks 
 Reduced communication 
The QuestBack identified various perspectives of risk, and that there is an 
insufficient focus on risk management in the project teams. There is an urgent 
need to put in place basic risk management training to ensure common 
understanding and use.  
The Product Group Managers in one of the interviews said that many of the 
Project Managers failed to recognise risk management as a tool. This attitude is 
detrimental to the effectiveness of risk management, as they are not motivated.  
The project managers have technical background. This may result in reduced 
identification of commercial risks, which someone with another background 
might be able to identify.  
The responses in the QuestBack showed that the Project Managers recognised 
the influence and value from risk management, but findings shows that they do 
not fully exploit the potential. It also showed that seven project managers would 
use a risk management policy to score risks, which questions their competence 
in Risk Management and definition of a policy.  
The competence on risk management is poor and this affects the quality of the 
registered risks in the risk database.  
6.5 5 – OVERALL IMPLEMENTATION 
 
The new Frame Agreement has a different payment structure than the old one. In 
the old framework agreement were primarily all projects reimbursable. Now 
projects are mainly given as target cost contracts, where the Company has a 
clearer responsibility for the quality of delivered products. A large number of the 
project personnel being part of this new Frame Agreement (FA) were also 
members of the previous FA. They are working very closely with the Client and 
the importance of formalism between the two parties is increasingly important.  
With regard to the new FA, will Project Managers with longer seniority in the old 
FA be more prone to apply old terms in the new contract. This is a challenge that 
can result in huge losses for the Company, which means that the organisation 
must have a continuous focus on implementing the changes in the FA.  
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Due to the new FA regime, it is important that risks for a successful execution are 
communicated throughout the organisation. Results from QuestBack indicated 
that sideways communication is not embedded in the Management System, 
which was confirmed through interviews and observation.  
 
There are a lot of decent answers in the QuestBack indicating that most elements 
of risk management are present. But they are based on an unfinished foundation, 
leading to the quality and content not measuring up. Without having a risk 
management policy that clearly defines the framework for how the processes 
and strategies for risk management should be, it is not surprising to find that 
there is no uniform practice. 
 
Turning an organization is like turning a super tanker; it takes time. But the 
changes in the Company happen too slowly when there is no one in the 
organization taking on the responsibility of being the standard-bearer for 
change. There is no clear plan for changing the culture, but pilot projects are 
executed to serve as examples of how a project should be implemented. 
 
It was difficult to get a clear answer from the management when they were 
asked about what was the biggest risk in the Frame Agreement. This implies that 
an overview of the risk exposure for the organisation is insufficient.  
 
The Project Managers gave the current guidelines, framework and practice an 
overall medium score, indicating that risk management is described and 
available, but not to a sufficient level. 
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7 SUMMARY AND CONCLUSION  
 
7.1 KEY FINDINGS 
 
This chapter will summarise the key findings in the research. 
7.1.1 CORPORATE DOCUMENTS 
 
The most important finding in the research is that the Company does not have a 
risk management policy. This should have been present and served as 
Company’s foundation for risk management.  
 
This study has revealed a number of deficiencies in the Management System 
(MS) of the company, where the main identified deficiencies are: 
 
- Lacking detailed information on risk management process steps 
- MS does not ensure the involvement of the tender risk database 
- MS does not ensure the use of best available information. 
- MS does not ensure that the risk management is part of decision-
making 
- MS does not provide a clear definition of risk   
- MS is not clear and unambiguous on risk ownership 
- MS does not require documentation of experiences and lessons 
learned  
 
The findings show that the company is not fully compliant with the ISO31000: 
2009 standard. The main violations are: 
- There is no risk management policy 
- The Company does not satisfy all the ISO principles 
o Risk management is not consistently used as decision-support 
o MS does not ensure the use of best available information.  
 
The Company has not managed to provide sufficient documentation for risk 
management in the Frame Agreement.  
7.1.2 APPLICATION OF CORPORATE DOCUMENTS 
 
There is no consistent use of the management documents, and management has 
not sufficiently ensured the use of the Management System.  
 
Project managers have inadequate knowledge of the content in the Management 
System 
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7.1.3 SOFTWARE AND TOOLS 
 
The users of the database do not have a common understanding of how it should 
be used. The Critical Item function for aggregation of risks is abused.  
 
The Company only use brainstorming as method for risk identification. The risk 
management work instruction does not specify any inputs for the brainstorming, 
except those from participants. 
7.1.4 COMPETENCE AND TRAINING 
 
The overall competence on risk management in the Frame Agreement is  
There is a lack of basic risk management training.  
It is not a common understanding of the definition of risk  
The quality of the content and the credibility of the current risk database are 
poor. 
 
7.1.5 OVERALL IMPLEMENTATION 
 
The overall impression of the results from the QuestBack survey is that the main 
processes are present, but quality should be improved.  
 
Except for the risk management policy are all elements of risk management 
described in the Company, but the quality is poor.  
 
Projects must develop their own risk management work instruction. 
 
Sideways communication is insufficient.  
7.2 RECOMMENDED AREAS OF IMPROVEMENT 
 
The following improvements must be implemented to be in compliance with the 
ISO31000:2009 standard: 
 
- Establish a risk management policy 
- Ensure the use of best available information 
- Ensure that the risk management is part of decision-making 
 
Other suggested improvements are:  
 
- Improve the Management System 
- Establish mandatory training in basic risk management 
- Improve or upgrade the risk database 
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7.3 CONCLUSION 
 
The hypothesis in this study was that the frame agreement had a well 
implemented risk management. To investigate whether the risk management 
were well implemented, the following five areas examined: 
 
1: Corporate documents 
2: Application of corporate documents 
3: Software and Tools 
4: Competence and training 
5: Overall implementation 
 
After having examined all five areas, it was found that the company had 
significant deficiencies in each area. It was also revealed deficiencies that make 
the Company not being in compliance with the ISO31000:2009.  
 
The corporate documents are insufficient, where there Company does not have a 
risk management policy in place. The Management System does not provide 
sufficient information on risk management processes. The MS is not used 
consistently by the project managers. The database is not good enough. Project 
Managers competence is varying and there is lack of training. All the points in 
front results in that the communication quality is poor.  
 
All findings of the study points clear at the conclusion that the hypothesis is 
rejected, which means that the company does not have a well-implemented risk 
management. 
 
7.4 FURTHER WORK 
 
The findings in this paper suggest that the Company should undertake an 
assessment of risk management in the rest of the organization.   
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Appendix 1 – The QuestBack® Survey 
(Raw depersonalized data). 
 
This appendix contains all the questions and answers QuestBack® survey that 
was conducted amongst the Project Managers in the Frame Agreement. First, all 
the questions with the following response options are presented, followed by the 
answers from each respondent.  
 
16 out of 20 invited responded to the survey request.  
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Survey questions with alternatives: 
 
Question 1: What is your educational background? 
 Alternatives: [Free text] 
 
Question 2: How many years have you been a Project Manager? 
 Alternatives:  <1 year 
   1-2 years 
   2-5 years 
   5-10 years 
   10+ years 
 
Question 3: How many years have you been working in the Company? 
 Alternatives:  <1 year 
   1-2 years 
   2-5 years 
   5-10 years 
   10+ years 
Question 4: How many years have you been working within the Frame Agreement?  
 Alternatives: [Ranging from <1 year to 11 years] 
 
Question 5: What kind of projects do you undertake within the Frame Agreement?  
Alternatives: Small (0-5M NOK) 
Medium (5-20M NOK) 
Large (20-100M+ NOK) 
FastTrack 
 
Question 6: How confident are you on Risk Management? 
Alternatives:  1-6 (Not confident at all – Very confident) 
 
Question 7: With your own words, how would you define risk?  
 Alternatives: [Free text] 
 
Question 8: With your own words, describe the purpose of Risk Management? 
 Alternatives: [Free text] 
 
Statement 9.1: Risk Management and expectations. Expectations to you as Project 
Manager is clearly communicated from Management 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Statement 9.2: Risk Management and expectations. You clearly communicate your 
expectations to your project team 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Statement 9.3: Risk Management and expectations. Customer expectations are clear and 
unambiguous  
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Question 10: Is the Management System clear and unambiguous about your role in Risk 
Management?  
Alternatives: Yes/No 
 
Question 11: You are welcome to comment on your answers (OPTIONAL) 
 Alternatives: [Free text] 
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Statement 13.1: Risk Management and Communication. Risk communication are clearly 
defined in the Management System 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Statement 13.2: Risk Management and Communication. The Management System states 
what to report 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Statement 13.3: Risk Management and Communication. The Management System states 
when to report 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Statement 13.4: Risk Management and Communication. The Management System states 
why to report 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Statement 13.5: Risk Management and Communication. The Management System states 
how to report 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
13.6 Risk Management and Communication. The Management System states to whom to 
report 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Statement 13.7: Risk Management and Communication. Risk Communication is sufficient 
in Frame Agreement 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Statement 13.8: Risk Management and Communication. Risks are communicated upwards  
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Statement 13.9: Risk Management and Communication. Risks are communicated 
downwards 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Statement 13.10: Risk Management and Communication. Risks are communicated side-
ways 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Statement 13.11: Risk Management and Communication. Risk mitigations are clearly 
communicated 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Question 14: Are you familiar with the defined criteria for aggregation of risk (reporting 
of Critical Items) 
Alternatives: Yes/No 
 
Question 15: What are the criteria for aggregation of risk (reporting of Critical Items) 
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Alternatives:   
 Project Risks that need management involvement to find possible mitigations 
 Risks with major impact on project objectives  
 Project risks that I as a Project Manager are unable to manage/be responsible 
for 
Question 16: Who can be a project risk owner? 
Alternatives:  
 Only members of the Project Management Team 
 Anyone within the contract 
 Any manager in the company 
 
Question 17: You are welcome to comment on your answers (OPTIONAL) 
 Alternatives: [Free text] 
 
Statement 18.1: Risk Management and Utility Value (nytteverdi). Risk Management has a 
direct influence on project results 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Statement 18.2: Risk Management and Utility Value (nytteverdi). Risk Management adds 
value to my project organization 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Statement 18.3: Risk Management and Utility Value (nytteverdi). The Risk Database works 
as decision-support under uncertainty 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Questions 19.1-5: Which of the following alternatives are most scarce (limited) in keeping 
the Risk Register updated? Please prioritise your answers from most scarce (1) to least 
(5). 
 Time 
 People - competence and availability 
 Number of registered risks 
 Quality of the Risk Database 
 Other 
Alternatives: 1-5 (Most scarce – Least Scarce)  
 
Question 20: You are welcome to comment on your answers (OPTIONAL) 
 Alternatives: [Free text] 
 
Question 21: What are your main sources of Risk Management practice? 
Alternatives: [Multiple answers] 
 The Management System [depersonalized answer] 
 Project Quality and Risk Manager (QRM) 
 Company Risk Manager  
 PMBOK (Project Management Body of Knowledge) 
 Other 
 
Statement 23.1: Guidelines in the Management System. The Management System provides 
the necessary guidance to how and why Risk Management should be applied in the 
project.  
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Statement 23.2: Guidelines in the Management System. Role, responsibility and 
accountability are clearly defined in the Management System  
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Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Question 24: Does the company have a Risk Management Policy? 
Alternatives: Yes/No/Don’t know 
 
Question 25: Which of the following alternatives shall be used for evaluation of probability 
and consequence in the Risk Register?  
Alternatives: 
 Company Business Risk Analysis Matrix 
 Project defined Risk Acceptance Criteria (RAC) 
 Risk Management Policy 
 Risk Acceptance Criteria defined in contract 
 
Question 26: You are welcome to comment on your answers (OPTIONAL) 
 Alternatives: [Free text] 
 
Statement 27.1: The Risk Database. The Risk Database provide instant overview of risk 
exposure 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Statement 27.2: The Risk Database. The Risk Database enables for experience transfer 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Statement 27.3 The Risk Database. The Risk Database is intuitive and easy to use 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
 
Statement 27.4: The Risk Database. The Risk Database meets my expectations as a Project 
Risk Management tool 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Statement 27.5: The Risk Database. The Risk Database report function is sufficient 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Question 28: You are welcome to comment on your answers (OPTIONAL) 
 Alternatives: [Free text] 
 
Statement 29.1: Expectations and attitudes towards the current Risk Management in 
Frame Agreement. Current Risk Management Guidelines and Framework are clear and 
unambiguous 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Statement 29.2: Expectations and attitudes towards the current Risk Management in the 
Frame Agreement. Current Risk Management practice is sufficient 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Statement 29.3: Expectations and attitudes towards the current Risk Management in the 
Frame Agreement. You have received sufficient training to effectively manage risks in 
your projects 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
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Statement 29.4: Expectations and attitudes towards the current Risk Management in the 
Frame Agreement. Management encourage the use of Risk Management 
Alternatives: 1-6 (Disagree completely - Agree completely) 
  -1 No opinion  
 
Question 30: You are welcome to comment on your answers (OPTIONAL) 
 Alternatives: [Free text] 
 
Question 31: With regard to Risk Management in the Frame Agreement, are there any 
areas that should be improved? 
Alternatives: Yes/No 
 
Question 32: Which Area(s) should be improved? 
 Alternatives: [Free text] 
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Respondent Nr. 1  
 
1. What is your educational background?  
Master of Science/ Siv. Ing 
 
2. How many years have you been a Project Manager? 
5-10 years  
 
3. How many years have you been working in the company? 
5-10 years 
 
4. How many years have you been working within the Frame Agreement?  
2 years 
 
5. What kind of projects do you undertake within the Frame Agreement?  
Large (20-100M+ NOK) 
 
6. How confident are you on Risk Management? 
5 
 
7. With your own words, how would you define risk?  
Technical, operational, economical.. etc. areas of concern in a project that need management's attention. A 
"positive" risk is often called an opportunity. Risks are quantified based on probability x consequence. 
 
8. With your own words, describe the purpose of Risk Management? 
To manage risk (and thus also the project) as much as possible in the preferred direction. 
 
9.1 Risk Management and expectations. Expectations to you as Project Manager is clearly communicated 
from Management 
Agree completely 6 
 
9.2 Risk Management and expectations. You clearly communicate your expectations to your project team 
5 
 
9.3 Risk Management and expectations. Customer expectations are clear and unambiguous  
5 
 
10. Is the Management System clear and unambiguous about your role in Risk Management?  
Yes 
 
11. You are welcome to comment on your answers 
 (OPTIONAL) 
 
13.1 Risk Management and Communication. Risk communication are clearly defined in the Management 
System 
5 
 
13.2 Risk Management and Communication. The Management System states <B>what</B> to report 
4 
 
13.3 Risk Management and Communication. The Management System states <B>when</B> to report 
4 
 
13.4 Risk Management and Communication. The Management System states <B>why</B> to report 
Agree completely<bra>6 
 
13.5 Risk Management and Communication. The Management System states <B>how</B> to report 
Agree completely 6 
 
13.6 Risk Management and Communication. The Management System states <B>to whom</B> to report 
Agree completely 6 
 
13.7 Risk Management and Communication. Risk Communication is sufficient in Frame Agreement 
5 
 
13.8 Risk Management and Communication. Risks are communicated upwards  
5 
 
13.9 Risk Management and Communication. Risks are communicated downwards 
4 
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13.10 Risk Management and Communication. Risks are communicated side-ways 
4 
 
13.11 Risk Management and Communication. Risk mitigations are clearly communicated 
5 
 
14. Are you familiar with the defined criteria for aggregation of risk (reporting of Critical Items) 
Yes 
 
15. What are the criteria for aggregation of risk (reporting of Critical Items) 
Project Risks that need management involvement to find possible mitigations 
 
16. Who can be a project risk owner? 
Only members of the Project Management Team 
 
17. You are welcome to comment on your answers 
 (OPTIONAL) 
 
18.1 Risk Management and Utility Value (nytteverdi). Risk Management has a direct influence on project 
results 
Agree completely 6 
 
18.2 Risk Management and Utility Value (nytteverdi). Risk Management adds value to my project organization 
Agree completely 6 
 
18.3 Risk Management and Utility Value (nytteverdi). The Risk Database works as decision-support under 
uncertainty 
4 
 
19.1 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritize your answers from most scarce (1) to least (5).Time 
3 
 
20. You are welcome to comment on your answers 
 (OPTIONAL) 
 
21. What are your main sources of Risk Management practice? 
The Management System [depersonalized answer] 
   Project Quality and Risk Manager (QRM) 
 
23.1 Guidelines in the Management System. The Management System provides the necessary guidance to 
how and why Risk Management should be applied in the project.  
5 
 
23.2 Guidelines in the Management System. Role, responsibility and accountability are clearly defined in the 
Management System  
5 
 
24. Does the company have a Risk Management Policy? 
Yes 
 
25. Which of the following alternatives shall be used for evaluation of probability and consequence in the 
Risk Register?  
Company Business Risk Analysis Matrix 
 
27.1 The Risk Database. The Risk Database provide instant overview of risk exposure 
4 
 
27.2 The Risk Database. The Risk Database enables for experience transfer 
4 
 
27.3 The Risk Database. The Risk Database is intuitive and easy to use 
3 
 
27.4 The Risk Database. The Risk Database meets my expectations as a Project Risk Management tool 
3 
 
27.5 The Risk Database. The Risk Database report function is sufficient 
3 
 
28. You are welcome to comment on your answers 
I have used Statoil PIMS earlier and see that as a better and user-friendlier tool (more intuitive) 
 
29.1 Expectations and attitudes towards the current Risk Management in Frame Agreement. Current Risk 
Management Guidelines and Framework are clear and unambiguous 
9 
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29.2 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management practice is sufficient 
4 
 
29.3 Expectations and attitudes towards the current Risk Management in the Frame Agreement. You have 
received sufficient training to effectively manage risks in your projects 
5 
 
29.4 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Management 
encourage the use of Risk Management 
Agree completely 6 
 
30. You are welcome to comment on your answers 
 (OPTIONAL) 
 
31. With regard to Risk Management in the Frame Agreement, are there any areas that should be improved? 
Yes 
 
32. Which Area(s) should be improved? 
More training; e.g. guidelines for quantifying and selection of risks to be implemented in the risk database, 
so that projects do it in a uniform way. 
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Respondent Nr. 2  
 
1. What is your educational background?  
Master Mechanical &process Engineering 
 
2. How many years have you been a Project Manager? 
5-10 years  
 
3. How many years have you been working in the company? 
<1 year 
 
4. How many years have you been working within the Frame Agreement?  
<1 year 
 
5. What kind of projects do you undertake within the Frame Agreement?  
Medium (5-20M NOK) 
   Large (20-100M+ NOK) 
 
6. How confident are you on Risk Management? 
3 
 
7. With your own words, how would you define risk?  
a possibility to make wrong, regards safety, system design, design, installation with respect for safety, time 
planning and costs. 
 
8. With your own words, describe the purpose of Risk Management? 
Identify and then try to handle above possibilities, by taking matters 
 
9.1 Risk Management and expectations. Expectations to you as Project Manager is clearly communicated 
from Management 
5 
 
9.2 Risk Management and expectations. You clearly communicate your expectations to your project team 
5 
 
9.3 Risk Management and expectations. Customer expectations are clear and unambiguous  
4 
 
10. Is the Management System clear and unambiguous about your role in Risk Management? 
Yes 
 
11. You are welcome to comment on your answers 
 (OPTIONAL) 
 
13.1 Risk Management and Communication. Risk communication are clearly defined in the Management 
System 
5 
 
13.2 Risk Management and Communication. The Management System states <B>what</B> to report 
5 
 
13.3 Risk Management and Communication. The Management System states <B>when</B> to report 
5 
 
13.4 Risk Management and Communication. The Management System states <B>why</B> to report 
5 
 
13.5 Risk Management and Communication. The Management System states <B>how</B> to report 
5 
 
13.6 Risk Management and Communication. The Management System states <B>to whom</B> to report 
5 
 
13.7 Risk Management and Communication. Risk Communication is sufficient in Frame Agreement 
5 
 
13.8 Risk Management and Communication. Risks are communicated upwards  
5 
 
13.9 Risk Management and Communication. Risks are communicated downwards 
5 
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13.10 Risk Management and Communication. Risks are communicated side-ways 
5 
 
13.11 Risk Management and Communication. Risk mitigations are clearly communicated 
Agree completely 6 
 
14. Are you familiar with the defined criteria for aggregation of risk (reporting of Critical Items) 
No 
 
15. What are the criteria for aggregation of risk (reporting of Critical Items) 
Risks with major impact on project objectives 
 
16. Who can be a project risk owner? 
Anyone within the contract 
 
17. You are welcome to comment on your answers 
 (OPTIONAL) 
 
18.1 Risk Management and Utility Value (nytteverdi). Risk Management has a direct influence on project 
results 
Agree completely 6 
 
18.2 Risk Management and Utility Value (nytteverdi). Risk Management adds value to my project organization 
Agree completely 6 
 
18.3 Risk Management and Utility Value (nytteverdi). The Risk Database works as decision-support under 
uncertainty 
No opinion 
 
19.1 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritize your answers from most scarce (1) to least (5).Time 
4 
 
19.2 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritize your answers from most scarce (1) to least (5). People - competence and availability 
5 
 
19.3 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritize your answers from most scarce (1) to least (5). Number of registered risks 
1  
 
19.4 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritize your answers from most scarce (1) to least (5). Quality of the Risk Database 
2 
 
19.5 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritize your answers from most scarce (1) to least (5). Other 
3 
 
20. You are welcome to comment on your answers 
(OPTIONAL) 
 
21. What are your main sources of Risk Management practice? 
Other 
 
22. You checked off "other" on previous question. Please specify these sources  
From previous work, have been in the company for 9 months 
 
23.1 Guidelines in the Management System. The Management System provides the necessary guidance to 
how and why Risk Management should be applied in the project.  
3 
 
23.2 Guidelines in the Management System. Role, responsibility and accountability are clearly defined in the 
Management System  
5 
 
24. Does the company have a Risk Management Policy? 
Yes 
 
25. Which of the following alternatives shall be used for evaluation of probability and consequence in the 
Risk Register?  
Company Business Risk Analysis Matrix 
 
26. You are welcome to comment on your answers 
13 
 
 (OPTIONAL) 
 
27.1 The Risk Database. The Risk Database provide instant overview of risk exposure 
No opinion 
 
27.2 The Risk Database. The Risk Database enables for experience transfer 
4 
 
27.3 The Risk Database. The Risk Database is intuitive and easy to use 
2 
 
27.4 The Risk Database. The Risk Database meets my expectations as a Project Risk Management tool 
4 
 
27.5 The Risk Database. The Risk Database report function is sufficient 
No opinion 
 
28. You are welcome to comment on your answers 
 (OPTIONAL) 
 
29.1 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management Guidelines and Framework are clear and unambiguous 
5 
 
29.2 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management practice is sufficient 
No opinion 
 
29.3 Expectations and attitudes towards the current Risk Management in the Frame Agreement. You have 
received sufficient training to effectively manage risks in your projects 
2 
 
29.4 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Management 
encourage the use of Risk Management 
Agree completely 6 
 
30. You are welcome to comment on your answers 
 (OPTIONAL) 
 
31. With regard to Risk Management in the Frame Agreement, are there any areas that should be improved? 
Yes 
 
32. Which Area(s) should be improved? 
For me- training 
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Respondent Nr. 3 
 
1. What is your educational background?  
Engineer 
 
2. How many years have you been a Project Manager? 
2-5 years 
 
3. How many years have you been working in the company? 
5-10 years 
 
4. How many years have you been working within the Frame Agreement?  
9 years 
 
5. What kind of projects do you undertake within the Frame Agreement?   
Small (0-5M NOK) 
   Medium (5-20M NOK) 
   FastTrack 
 
6. How confident are you on Risk Management? 
4 
 
7. With your own words, how would you define risk?  
It’s when you have a risk for a failure in the project, like not meeting the time schedule, buds jet, quality or 
environmental demands. Or Health risk and injury. 
 
8. With your own words, describe the purpose of Risk Management? 
To identify the risk, insert compensating measure. 
  Have a responsible to follow up the risk. 
  And also to inform the management of the risk in the project. 
 
9.1 Risk Management and expectations. Expectations to you as Project Manager is clearly communicated 
from Management 
Agree completely 6 
 
9.2 Risk Management and expectations. You clearly communicate your expectations to your project team 
5 
 
9.3 Risk Management and expectations. Customer expectations are clear and unambiguous  
5 
 
10. Is the Management System clear and unambiguous about your role in Risk Management? 
Yes 
 
11. You are welcome to comment on your answers 
 (OPTIONAL) 
 
13.1 Risk Management and Communication. Risk communication are clearly defined in the Management 
System 
4 
 
13.2 Risk Management and Communication. The Management System states <B>what</B> to report 
4 
 
13.3 Risk Management and Communication. The Management System states <B>when</B> to report 
5 
 
13.4 Risk Management and Communication. The Management System states <B>why</B> to report 
5 
 
13.5 Risk Management and Communication. The Management System states <B>how</B> to report 
5 
 
13.6 Risk Management and Communication. The Management System states <B>to whom</B> to report 
4 
 
13.7 Risk Management and Communication. Risk Communication is sufficient in Frame Agreement 
5 
 
13.8 Risk Management and Communication. Risks are communicated upwards  
5 
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13.9 Risk Management and Communication. Risks are communicated downwards 
3 
 
13.10 Risk Management and Communication. Risks are communicated side-ways 
4 
 
13.11 Risk Management and Communication. Risk mitigations are clearly communicated 
4 
 
14. Are you familiar with the defined criteria for aggregation of risk (reporting of Critical Items)? 
Yes 
 
15. What are the criteria for aggregation of risk (reporting of Critical Items)? 
Project risks that I as a Project Manager are unable to manage/be responsible for 
 
16. Who can be a project risk owner? 
Only members of the Project Management Team 
 
17. You are welcome to comment on your answers 
 (OPTIONAL) 
 
18.1 Risk Management and Utility Value (nytteverdi). Risk Management has a direct influence on project 
results 
4 
 
18.2 Risk Management and Utility Value (nytteverdi). Risk Management adds value to my project organization 
4 
 
18.3 Risk Management and Utility Value (nytteverdi). The Risk Database works as decision-support under 
uncertainty 
4 
 
19.1 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritize your answers from most scarce (1) to least (5). Time 
1  
 
19.2 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). People - competence and availability 
3 
 
19.3 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Number of registered risks 
2 
 
19.4 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Quality of the Risk Database 
4 
 
20. You are welcome to comment on your answers 
(OPTIONAL) 
 
21. What are your main sources of Risk Management practice? 
Project Quality and Risk Manager (QRM) 
 
23.1 Guidelines in the Management System. The Management System provides the necessary guidance to 
how and why Risk Management should be applied in the project.  
4 
 
23.2 Guidelines in the Management System. Role, responsibility and accountability are clearly defined in the 
Management System  
4 
 
24. Does the company have a Risk Management Policy? 
Don´t know 
 
25. Which of the following alternatives shall be used for evaluation of probability and consequence in the 
Risk Register?  
Project defined Risk Acceptance Criteria (RAC) 
 
26. You are welcome to comment on your answers 
 (OPTIONAL) 
 
27.1 The Risk Database. The Risk Database provide instant overview of risk exposure 
4 
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27.2 The Risk Database. The Risk Database enables for experience transfer 
4 
 
27.3 The Risk Database. The Risk Database is intuitive and easy to use 
4 
 
27.4 The Risk Database. The Risk Database meets my expectations as a Project Risk Management tool 
4 
 
27.5 The Risk Database. The Risk Database report function is sufficient 
3 
 
28. You are welcome to comment on your answers 
 (OPTIONAL) 
 
29.1 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management Guidelines and Framework are clear and unambiguous 
4  
 
29.2 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management practice is sufficient 
4 
 
29.3 Expectations and attitudes towards the current Risk Management in the Frame Agreement. You have 
received sufficient training to effectively manage risks in your projects 
4 
 
29.4 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Management 
encourage the use of Risk Management 
4 
 
30. You are welcome to comment on your answers 
 (OPTIONAL) 
 
31. With regard to Risk Management in the Frame Agreement, are there any areas that should be improved? 
Yes 
 
32. Which Area(s) should be improved? 
Det er kun management som er trent til å bruke risk systemet, En må også få i gang trening nedover 
systemet. 
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Respondent Nr. 4  
 
1. What is your educational background?  
Bachelor degree in mechanical engineering and Project Management 
 
2. How many years have you been a Project Manager? 
10+ years 
 
3. How many years have you been working in the company? 
10+ years 
 
4. How many years have you been working within the Frame Agreement?  
5 years 
 
5. What kind of projects do you undertake within the Frame Agreement?  
Medium (5-20M NOK) 
   Large (20-100M+ NOK) 
  FastTrack 
 
6. How confident are you on Risk Management? 
5 
 
7. With your own words, how would you define risk?  
A project risk means both threats to the project objectives and opportunities regarding those objectives. 
 
8. With your own words, describe the purpose of Risk Management? 
Risk Management of uncertainty shall be a continuous process throughout the project development 
process. 
 
9.1 Risk Management and expectations. Expectations to you as Project Manager is clearly communicated 
from Management 
5 
 
9.2 Risk Management and expectations. You clearly communicate your expectations to your project team 
4 
 
9.3 Risk Management and expectations. Customer expectations are clear and unambiguous  
3 
 
10. Is the Management System clear and unambiguous about your role in Risk Management? 
Yes 
 
11. You are welcome to comment on your answers 
No common Risk system is implemented in the company. We are using both the Client Risk System 
(PIMS) for the Statoil Contract and the company database for Frame Agreement. This meaning we don't have a 
common way to focus on Risk Management. 
 
13.1 Risk Management and Communication. Risk communication are clearly defined in the Management 
System 
2 
 
13.2 Risk Management and Communication. The Management System states <B>what</B> to report 
3 
 
13.3 Risk Management and Communication. The Management System states <B>when</B> to report 
4 
 
13.4 Risk Management and Communication. The Management System states <B>why</B> to report 
2 
 
13.5 Risk Management and Communication. The Management System states <B>how</B> to report 
2 
 
13.6 Risk Management and Communication. The Management System states <B>to whom</B> to report 
2 
 
13.7 Risk Management and Communication. Risk Communication is sufficient in Frame Agreement 
2 
 
13.8 Risk Management and Communication. Risks are communicated upwards  
4 
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13.9 Risk Management and Communication. Risks are communicated downwards 
2 
 
13.10 Risk Management and Communication. Risks are communicated side-ways 
4 
 
13.11 Risk Management and Communication. Risk mitigations are clearly communicated 
4 
 
14. Are you familiar with the defined criteria for aggregation of risk (reporting of Critical Items)? 
Yes 
 
15. What are the criteria for aggregation of risk (reporting of Critical Items)? 
Project risks that I as a Project Manager are unable to manage/be responsible for 
 
16. Who can be a project risk owner? 
Anyone within the contract 
 
17. You are welcome to comment on your answers 
The risk owner should be the person that has the best qualification to handle the element.  
  And a project risk owner shall be part of the project team. 
 
18.1 Risk Management and Utility Value (nytteverdi). Risk Management has a direct influence on project 
results 
Agree completely 6 
 
18.2 Risk Management and Utility Value (nytteverdi). Risk Management adds value to my project organization 
Agree completely 6 
 
18.3 Risk Management and Utility Value (nytteverdi). The Risk Database works as decision-support under 
uncertainty 
2 
 
19.1 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Time 
3 
 
19.2 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). People - competence and availability 
4 
 
19.3 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Number of registered risks 
2 
 
19.4 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Quality of the Risk Database 
5 
 
20. You are welcome to comment on your answers 
After very good experience with using the Statoil Risk System in PIMS, it is like going back more than 10 
year when I have to start using the company’s Risk Database again. 
 
21. What are your main sources of Risk Management practice? 
Other 
 
22. You checked off "other" on previous question. Please specify these sources  
Experience by working with Risk Management in different organisation. 
 
23.1 Guidelines in the Management System. The Management System provides the necessary guidance to 
how and why Risk Management should be applied in the project.  
4 
 
23.2 Guidelines in the Management System. Role, responsibility and accountability are clearly defined in the 
Management System  
4 
 
24. Does the company have a Risk Management Policy? 
Yes 
 
25. Which of the following alternatives shall be used for evaluation of probability and consequence in the 
Risk Register?  
Risk Management Policy  
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26. You are welcome to comment on your answers 
The main objectives are to identify the project risk elements and decide how to handle the risk. Which 
criteria and scale (1-5 or 1-10) used to evaluate the probability and consequences will depend on the "picture" you 
see it from and should not be the main focus in the risk process. 
 
27.1 The Risk Database. The Risk Database provide instant overview of risk exposure 
Disagree completely 1 
 
27.2 The Risk Database. The Risk Database enables for experience transfer 
Disagree completely 1 
 
27.3 The Risk Database. The Risk Database is intuitive and easy to use 
Disagree completely 1 
 
27.4 The Risk Database. The Risk Database meets my expectations as a Project Risk Management tool 
Disagree completely 1 
 
27.5 The Risk Database. The Risk Database report function is sufficient 
Disagree completely 1 
 
28. You are welcome to comment on your answers 
If the company meaning risk management is a focus area, we have to invest in and implement a proper 
risk management system, e.g. Statoil PIMS Risk Register. 
 
29.1 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management Guidelines and Framework are clear and unambiguous 
3 
 
29.2 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management practice is sufficient 
2 
 
29.3 Expectations and attitudes towards the current Risk Management in the Frame Agreement. You have 
received sufficient training to effectively manage risks in your projects 
4 
 
29.4 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Management 
encourage the use of Risk Management 
 
3 
 
30. You are welcome to comment on your answers 
 (OPTIONAL) 
 
31. With regard to Risk Management in the Frame Agreement, are there any areas that should be improved? 
Yes 
 
32. Which Area(s) should be improved? 
Invest in a new Risk system. 
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Respondent Nr. 5  
 
1. What is your educational background?  
 [Please enter academic degree and field of study] 
 
2. How many years have you been a Project Manager? 
10+ years 
 
3. How many years have you been working in the company? 
10+ years 
 
4. How many years have you been working within the Frame Agreement?  
7 years 
 
5. What kind of projects do you undertake within the Frame Agreement?  
Large (20-100M+ NOK) 
   FastTrack 
 
6. How confident are you on Risk Management? 
6 - Very confident 
 
7. With your own words, how would you define risk?  
The notion implies that a choice having an influence on the outcome sometimes exists (or existed). 
Potential losses themselves may also be called "risks". Any human endeavour carries some risk, but some are much 
more risky than others. 
  I'll emphasize that registration of RISKs shall NOT cover for poor or bad planning 
 
8. With your own words, describe the purpose of Risk Management? 
The purpose of risk identifying and registration is to meet the risk by taking actions to the risk does not 
occur. This is typically done by planning the project activities to a level that only unforeseen event are left, for which 
you can mitigate to minimize the loss. 
 
9.1 Risk Management and expectations. Expectations to you as Project Manager is clearly communicated 
from Management 
5 
 
9.2 Risk Management and expectations. You clearly communicate your expectations to your project team 
3 
 
9.3 Risk Management and expectations. Customer expectations are clear and unambiguous  
3 
 
10. Is the Management System clear and unambiguous about your role in Risk Management? 
No 
 
11. You are welcome to comment on your answers 
 (OPTIONAL) 
 
13.1 Risk Management and Communication. Risk communication are clearly defined in the Management 
System 
3 
 
13.2 Risk Management and Communication. The Management System states <B>what</B> to report 
3 
 
13.3 Risk Management and Communication. The Management System states <B>when</B> to report 
3 
 
13.4 Risk Management and Communication. The Management System states <B>why</B> to report 
3 
 
13.5 Risk Management and Communication. The Management System states <B>how</B> to report 
3 
 
13.6 Risk Management and Communication. The Management System states <B>to whom</B> to report 
3 
 
13.7 Risk Management and Communication. Risk Communication is sufficient in Frame Agreement 
2 
 
13.8 Risk Management and Communication. Risks are communicated upwards  
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2 
 
13.9 Risk Management and Communication. Risks are communicated downwards 
5 
 
13.10 Risk Management and Communication. Risks are communicated side-ways 
2 
 
13.11 Risk Management and Communication. Risk mitigations are clearly communicated 
5 
 
14. Are you familiar with the defined criteria for aggregation of risk (reporting of Critical Items)? 
Yes 
 
15. What are the criteria for aggregation of risk (reporting of Critical Items)? 
Risks with major impact on project objectives 
 
16. Who can be a project risk owner? 
Anyone within the contract 
 
17. You are welcome to comment on your answers 
  (OPTIONAL) 
 
18.1 Risk Management and Utility Value (nytteverdi). Risk Management has a direct influence on project 
results 
5 
 
18.2 Risk Management and Utility Value (nytteverdi). Risk Management adds value to my project organization 
5 
 
18.3 Risk Management and Utility Value (nytteverdi). The Risk Database works as decision-support under 
uncertainty 
2 
 
19.1 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Time 
4 
 
19.2 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). People - competence and availability 
1  
 
19.3 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Number of registered risks 
2 
 
19.4 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Quality of the Risk Database 
3 
 
19.5 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Other 
5 
 
20. You are welcome to comment on your answers 
 (OPTIONAL) 
 
21. What are your main sources of Risk Management practice? 
Other 
 
22. You checked off "other" on previous question. Please specify these sources  
My own knowledge 
 
23.1 Guidelines in the Management System. The Management System provides the necessary guidance to 
how and why Risk Management should be applied in the project.  
3 
 
23.2 Guidelines in the Management System. Role, responsibility and accountability are clearly defined in the 
Management System  
3 
 
24. Does the company have a Risk Management Policy? 
No 
 
25. Which of the following alternatives shall be used for evaluation of probability and consequence in the 
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Risk Register?  
Risk Management Policy  
 
26. You are welcome to comment on your answers 
 (OPTIONAL) 
 
27.1 The Risk Database. The Risk Database provide instant overview of risk exposure 
3 
 
27.2 The Risk Database. The Risk Database enables for experience transfer 
3 
 
27.3 The Risk Database. The Risk Database is intuitive and easy to use 
3 
 
27.4 The Risk Database. The Risk Database meets my expectations as a Project Risk Management tool 
3 
 
27.5 The Risk Database. The Risk Database report function is sufficient 
3 
 
28. You are welcome to comment on your answers 
(OPTIONAL) 
 
29.1 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management Guidelines and Framework are clear and unambiguous 
2 
 
29.2 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management practice is sufficient 
2 
 
29.3 Expectations and attitudes towards the current Risk Management in the Frame Agreement. You have 
received sufficient training to effectively manage risks in your projects 
2 
 
29.4 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Management 
encourage the use of Risk Management 
5 
 
30. You are welcome to comment on your answers 
 (OPTIONAL) 
 
31. With regard to Risk Management in the Frame Agreement, are there any areas that should be improved? 
Yes 
 
32. Which Area(s) should be improved? 
1) Risk definition 
  2) All risks shall be mitigated before entering execution phase meaning only unforeseen events can show 
up in the execution phase 
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Respondent Nr. 6  
 
1. What is your educational background?  
 [Please enter academic degree and field of study] 
 
2. How many years have you been a Project Manager? 
2-5 years 
 
3. How many years have you been working in the company? 
1-2 years 
 
4. How many years have you been working within the Frame Agreement?  
1 year 
 
5. What kind of projects do you undertake within the Frame Agreement?  
Small (0-5M NOK) 
   Medium (5-20M NOK) 
   FastTrack 
 
6. How confident are you on Risk Management? 
3 
 
7. With your own words, how would you define risk?  
I define RISK as everything that can happen in a project that can get consequenses for cost and project 
execution. In addition all internal RISK that affects the business unit. 
 
8. With your own words, describe the purpose of Risk Management? 
Risk Management is to identify, communicate, manage and try to control the RISK's in a project. 
 
9.1 Risk Management and expectations. Expectations to you as Project Manager is clearly communicated 
from Management 
4 
 
9.2 Risk Management and expectations. You clearly communicate your expectations to your project team 
4 
 
9.3 Risk Management and expectations. Customer expectations are clear and unambiguous  
3 
 
10. Is the Management System clear and unambiguous about your role in Risk Management? 
  No 
 
11. You are welcome to comment on your answers 
 (OPTIONAL) 
 
13.1 Risk Management and Communication. Risk communication are clearly defined in the Management 
System 
4 
 
13.2 Risk Management and Communication. The Management System states <B>what</B> to report 
4 
 
13.3 Risk Management and Communication. The Management System states <B>when</B> to report 
4 
 
13.4 Risk Management and Communication. The Management System states <B>why</B> to report 
4 
 
13.5 Risk Management and Communication. The Management System states <B>how</B> to report 
4 
 
13.6 Risk Management and Communication. The Management System states <B>to whom</B> to report 
4 
 
13.7 Risk Management and Communication. Risk Communication is sufficient in Frame Agreement 
3 
 
13.8 Risk Management and Communication. Risks are communicated upwards  
3 
 
13.9 Risk Management and Communication. Risks are communicated downwards 
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3 
 
13.10 Risk Management and Communication. Risks are communicated side-ways 
3 
 
13.11 Risk Management and Communication. Risk mitigations are clearly communicated 
3 
 
14. Are you familiar with the defined criteria for aggregation of risk (reporting of Critical Items)? 
Yes 
 
15. What are the criteria for aggregation of risk (reporting of Critical Items)? 
Project Risks that need management involvement to find possible mitigations 
 
16. Who can be a project risk owner? 
Any manager in the company 
 
17. You are welcome to comment on your answers 
 (OPTIONAL) 
 
18.1 Risk Management and Utility Value (nytteverdi). Risk Management has a direct influence on project 
results 
5 
 
18.2 Risk Management and Utility Value (nytteverdi). Risk Management adds value to my project organization 
4 
 
18.3 Risk Management and Utility Value (nytteverdi). The Risk Database works as decision-support under 
uncertainty 
4 
 
19.1 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Time 
1  
 
19.2 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). People - competence and availability 
3 
 
19.3 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Number of registered risks 
2 
 
19.4 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Quality of the Risk Database 
4 
 
20. You are welcome to comment on your answers 
 (OPTIONAL) 
 
21. What are your main sources of Risk Management practice? 
Company’s Risk Manager 
   The Management System [depersonalized answer] 
 
23.1 Guidelines in the Management System. The Management System provides the necessary guidance to 
how and why Risk Management should be applied in the project.  
4 
 
23.2 Guidelines in the Management System. Role, responsibility and accountability are clearly defined in the 
Management System  
4 
 
24. Does the company have a Risk Management Policy? 
Don´t know 
 
25. Which of the following alternatives shall be used for evaluation of probability and consequence in the 
Risk Register?  
Company Business Risk Analysis Matrix 
 
 
26. You are welcome to comment on your answers 
 (OPTIONAL) 
 
27.1 The Risk Database. The Risk Database provide instant overview of risk exposure 
4 
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27.2 The Risk Database. The Risk Database enables for experience transfer 
3 
 
27.3 The Risk Database. The Risk Database is intuitive and easy to use 
3 
 
27.4 The Risk Database. The Risk Database meets my expectations as a Project Risk Management tool 
4 
 
27.5 The Risk Database. The Risk Database report function is sufficient 
4 
 
28. You are welcome to comment on your answers 
(OPTIONAL) 
 
29.1 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management Guidelines and Framework are clear and unambiguous 
4 
 
29.2 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management practice is sufficient 
3 
 
29.3 Expectations and attitudes towards the current Risk Management in the Frame Agreement. You have 
received sufficient training to effectively manage risks in your projects 
4 
 
29.4 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Management 
encourage the use of Risk Management 
5 
 
30. You are welcome to comment on your answers 
  (OPTIONAL) 
 
31. With regard to Risk Management in the Frame Agreement, are there any areas that should be improved? 
Yes 
 
32. Which Area(s) should be improved? 
Communication towards all employees of the need for and importance of Risk management. In my 
experience many employees sees RISK as a hassle - so a change of attitude towards it should be delta with in some 
way. An example would be to make an electron-training course. 
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Respondent Nr. 7 
 
1. What is your educational background?  
Mechanics Technologist 
 
2. How many years have you been a Project Manager? 
10+ years 
 
3. How many years have you been working in the company? 
 
  <1 year 
 
4. How many years have you been working within the Frame Agreement?  
 
  <1 year 
 
5. What kind of projects do you undertake within the Frame Agreement?  
   Medium (5-20M NOK) 
   Large (20-100M+ NOK) 
 
6. How confident are you on Risk Management? 
3 
 
7. With your own words, how would you define risk?  
A risk is a possible negative outcome of an unsolved problem/challenge. Risk can also have positive 
influence in a project. 
 
8. With your own words, describe the purpose of Risk Management? 
Be aware and evaluate on a daily/weekly basis any changes and unforeseen activity in projects. Register 
and regularly evaluate actual risk changes. 
 
9.1 Risk Management and expectations. Expectations to you as Project Manager is clearly communicated 
from Management 
Agree completely<bra>6 
 
9.2 Risk Management and expectations. You clearly communicate your expectations to your project team 
5 
 
9.3 Risk Management and expectations. Customer expectations are clear and unambiguous  
Agree completely 6 
 
10. Is the Management System clear and unambiguous about your role in Risk Management? 
Yes 
 
11. You are welcome to comment on your answers 
 (OPTIONAL) 
 
13.1 Risk Management and Communication. Risk communication are clearly defined in the Management 
System 
5 
 
13.2 Risk Management and Communication. The Management System states <B>what</B> to report 
5 
 
13.3 Risk Management and Communication. The Management System states <B>when</B> to report 
5 
 
13.4 Risk Management and Communication. The Management System states <B>why</B> to report 
5 
 
13.5 Risk Management and Communication. The Management System states <B>how</B> to report 
5 
 
13.6 Risk Management and Communication. The Management System states <B>to whom</B> to report 
5 
 
13.7 Risk Management and Communication. Risk Communication is sufficient in Frame Agreement 
Agree completely 6 
 
13.8 Risk Management and Communication. Risks are communicated upwards  
5 
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13.9 Risk Management and Communication. Risks are communicated downwards 
5 
 
13.10 Risk Management and Communication. Risks are communicated side-ways 
3 
 
13.11 Risk Management and Communication. Risk mitigations are clearly communicated 
4 
 
14. Are you familiar with the defined criteria for aggregation of risk (reporting of Critical Items)? 
Yes 
 
15. What are the criteria for aggregation of risk (reporting of Critical Items)? 
Project Risks that need management involvement to find possible mitigations 
 
16. Who can be a project risk owner? 
Any manager in the company 
 
17. You are welcome to comment on your answers 
 (OPTIONAL) 
 
18.1 Risk Management and Utility Value (nytteverdi). Risk Management has a direct influence on project 
results 
Agree completely 6 
 
18.2 Risk Management and Utility Value (nytteverdi). Risk Management adds value to my project organization 
Agree completely 6 
 
18.3 Risk Management and Utility Value (nytteverdi). The Risk Database works as decision-support under 
uncertainty 
5 
 
19.1 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Time 
1  
 
19.2 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). People - competence and availability 
2 
 
19.3 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Number of registered risks 
4 
 
19.4 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Quality of the Risk Database 
3 
 
19.5 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Other 
5 
 
20. You are welcome to comment on your answers 
 (OPTIONAL) 
 
21. What are your main sources of Risk Management practice? 
Project Quality and Risk Manager (QRM) 
   Other 
 
22. You checked off "other" on previous question. Please specify these sources  
Experience from other company as PM 
 
23.1 Guidelines in the Management System. The Management System provides the necessary guidance to 
how and why Risk Management should be applied in the project.  
5 
 
23.2 Guidelines in the Management System. Role, responsibility and accountability are clearly defined in the 
Management System  
5 
 
24. Does the company have a Risk Management Policy? 
Yes 
 
25. Which of the following alternatives shall be used for evaluation of probability and consequence in the 
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Risk Register?  
Risk Management Policy  
 
26. You are welcome to comment on your answers 
 (OPTIONAL) 
 
27.1 The Risk Database. The Risk Database provide instant overview of risk exposure 
4 
 
27.2 The Risk Database. The Risk Database enables for experience transfer 
Agree completely 6 
 
27.3 The Risk Database. The Risk Database is intuitive and easy to use 
4 
 
27.4 The Risk Database. The Risk Database meets my expectations as a Project Risk Management tool 
4 
 
27.5 The Risk Database. The Risk Database report function is sufficient 
4 
 
28. You are welcome to comment on your answers 
 
  (OPTIONAL) 
 
29.1 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management Guidelines and Framework are clear and unambiguous 
5 
 
29.2 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management practice is sufficient 
5 
 
29.3 Expectations and attitudes towards the current Risk Management in the Frame Agreement. You have 
received sufficient training to effectively manage risks in your projects 
2 
 
29.4 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Management 
encourage the use of Risk Management 
Agree completely 6 
 
30. You are welcome to comment on your answers 
 (OPTIONAL) 
 
31. With regard to Risk Management in the Frame Agreement, are there any areas that should be improved? 
Yes 
 
32. Which Area(s) should be improved? 
Guideline for evaluation of risk severity and value 
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Respondent Nr. 8  
 
1. What is your educational background?  
Maritim Høgskole 
 
2. How many years have you been a Project Manager? 
<1 year 
 
3. How many years have you been working in the company? 
10+ years 
 
4. How many years have you been working within the Frame Agreement?  
6 years 
 
5. What kind of projects do you undertake within the Frame Agreement?  
Medium (5-20M NOK) 
 
6. How confident are you on Risk Management? 
4 
 
7. With your own words, how would you define risk?  
Any possible challenges related to change i.e. Scope, Cost, Schedule or HMS issues. 
 
8. With your own words, describe the purpose of Risk Management? 
The purpose of Risk Management is to foresee and handle any Scope, Cost, Schedule or HMS issues.  
  Also to inform the contract Management of status on these issues. 
 
9.1 Risk Management and expectations. Expectations to you as Project Manager is clearly communicated 
from Management 
Agree completely 6 
 
9.2 Risk Management and expectations. You clearly communicate your expectations to your project team 
Agree completely 6 
 
9.3 Risk Management and expectations. Customer expectations are clear and unambiguous  
Agree completely 6 
 
10. Is the Management System clear and unambiguous about your role in Risk Management? 
Yes 
 
11. You are welcome to comment on your answers 
(OPTIONAL) 
 
13.1 Risk Management and Communication. Risk communication are clearly defined in the Management 
System 
Agree completely 6 
 
13.2 Risk Management and Communication. The Management System states <B>what</B> to report 
Agree completely 6 
 
13.3 Risk Management and Communication. The Management System states <B>when</B> to report 
Agree completely 6 
 
13.4 Risk Management and Communication. The Management System states <B>why</B> to report 
Agree completely 6 
 
13.5 Risk Management and Communication. The Management System states <B>how</B> to report 
Agree completely 6 
 
13.6 Risk Management and Communication. The Management System states <B>to whom</B> to report 
Agree completely 6 
 
13.7 Risk Management and Communication. Risk Communication is sufficient in Frame Agreement 
4 
 
13.8 Risk Management and Communication. Risks are communicated upwards  
Agree completely 6 
 
13.9 Risk Management and Communication. Risks are communicated downwards 
4 
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13.10 Risk Management and Communication. Risks are communicated side-ways 
4 
 
13.11 Risk Management and Communication. Risk mitigations are clearly communicated 
4 
 
14. Are you familiar with the defined criteria for aggregation of risk (reporting of Critical Items)? 
Yes 
 
15. What are the criteria for aggregation of risk (reporting of Critical Items)? 
Project Risks that need management involvement to find possible mitigations 
 
16. Who can be a project risk owner? 
Anyone within the contract 
 
17. You are welcome to comment on your answers 
(OPTIONAL) 
 
18.1 Risk Management and Utility Value (nytteverdi). Risk Management has a direct influence on project 
results 
Agree completely 6 
 
18.2 Risk Management and Utility Value (nytteverdi). Risk Management adds value to my project organization 
Agree completely 6 
 
18.3 Risk Management and Utility Value (nytteverdi). The Risk Database works as decision-support under 
uncertainty 
Agree completely 6 
 
19.1 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Time 
3 
 
19.2 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). People - competence and availability 
1  
 
19.3 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Number of registered risks 
4 
 
19.4 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Quality of the Risk Database 
2 
 
20. You are welcome to comment on your answers 
 (OPTIONAL) 
 
21. What are your main sources of Risk Management practice? 
The Management System [depersonalized answer] 
 
 
23.1 Guidelines in the Management System. The Management System provides the necessary guidance to 
how and why Risk Management should be applied in the project.  
5 
 
23.2 Guidelines in the Management System. Role, responsibility and accountability are clearly defined in the 
Management System  
Agree completely 6 
 
24. Does the company have a Risk Management Policy? 
Yes 
 
25. Which of the following alternatives shall be used for evaluation of probability and consequence in the 
Risk Register?  
Company Business Risk Analysis Matrix 
 
 
26. You are welcome to comment on your answers 
 (OPTIONAL) 
 
27.1 The Risk Database. The Risk Database provide instant overview of risk exposure 
4 
 
27.2 The Risk Database. The Risk Database enables for experience transfer 
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Agree completely 6 
 
27.3 The Risk Database. The Risk Database is intuitive and easy to use 
4 
 
27.4 The Risk Database. The Risk Database meets my expectations as a Project Risk Management tool 
4 
 
27.5 The Risk Database. The Risk Database report function is sufficient 
4 
 
28. You are welcome to comment on your answers 
(OPTIONAL) 
 
29.1 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management Guidelines and Framework are clear and unambiguous 
5 
 
29.2 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management practice is sufficient 
5 
 
29.3 Expectations and attitudes towards the current Risk Management in the Frame Agreement. You have 
received sufficient training to effectively manage risks in your projects 
4 
 
29.4 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Management 
encourage the use of Risk Management 
Agree completely 6 
 
30. You are welcome to comment on your answers 
 (OPTIONAL) 
 
31. With regard to Risk Management in the Frame Agreement, are there any areas that should be improved? 
Yes 
 
32. Which Area(s) should be improved? 
More training should be performed 
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Respondent Nr. 9  
 
1. What is your educational background?  
Instrument and automation engineer 
 
2. How many years have you been a Project Manager? 
2-5 years 
 
3. How many years have you been working in the company? 
2-5 years 
 
4. How many years have you been working within the Frame Agreement?  
3 years 
 
5. What kind of projects do you undertake within the Frame Agreement?  
Medium (5-20M NOK) 
   Large (20-100M+ NOK) 
 
6. How confident are you on Risk Management? 
4 
 
7. With your own words, how would you define risk?  
Risk has the potential that a chosen action or activity will lead to a loss. An action results in a reaction. 
 
8. With your own words, describe the purpose of Risk Management? 
To identify, assess and prioritize risks, by performing flex. An ALARP assessment 
 
9.1 Risk Management and expectations. Expectations to you as Project Manager is clearly communicated 
from Management 
4 
 
9.2 Risk Management and expectations. You clearly communicate your expectations to your project team 
4 
 
9.3 Risk Management and expectations. Customer expectations are clear and unambiguous  
4 
 
10. Is the Management System clear and unambiguous about your role in Risk Management? 
Yes 
 
11. You are welcome to comment on your answers 
 (OPTIONAL) 
 
13.1 Risk Management and Communication. Risk communication are clearly defined in the Management 
System 
4 
 
13.2 Risk Management and Communication. The Management System states <B>what</B> to report 
4 
 
13.3 Risk Management and Communication. The Management System states <B>when</B> to report 
4 
 
13.4 Risk Management and Communication. The Management System states <B>why</B> to report 
4 
 
13.5 Risk Management and Communication. The Management System states <B>how</B> to report 
4 
 
13.6 Risk Management and Communication. The Management System states <B>to whom</B> to report 
4 
 
13.7 Risk Management and Communication. Risk Communication is sufficient in Frame Agreement 
5 
 
13.8 Risk Management and Communication. Risks are communicated upwards  
5 
 
13.9 Risk Management and Communication. Risks are communicated downwards 
5 
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13.10 Risk Management and Communication. Risks are communicated side-ways 
5 
 
13.11 Risk Management and Communication. Risk mitigations are clearly communicated 
5 
 
14. Are you familiar with the defined criteria for aggregation of risk (reporting of Critical Items)? 
Yes 
 
15. What are the criteria for aggregation of risk (reporting of Critical Items)? 
Risks with major impact on project objectives 
 
16. Who can be a project risk owner? 
Anyone within the contract 
 
17. You are welcome to comment on your answers 
(OPTIONAL) 
 
18.1 Risk Management and Utility Value (nytteverdi). Risk Management has a direct influence on project 
results 
Agree completely 6 
 
18.2 Risk Management and Utility Value (nytteverdi). Risk Management adds value to my project organization 
Agree completely 6 
 
18.3 Risk Management and Utility Value (nytteverdi). The Risk Database works as decision-support under 
uncertainty 
5 
 
19.1 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Time 
1  
 
19.2 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). People - competence and availability 
2 
 
19.3 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Number of registered risks 
3 
 
19.4 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Quality of the Risk Database 
4 
 
19.5 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Other 
5 
 
20. You are welcome to comment on your answers 
I do not know if there are any statistics on this issue. I believe that the inputs here depend a lot on 
individual experience. A quality assessment of the Risk Database should be performed. 
 
21. What are your main sources of Risk Management practice? 
 
The Management System [depersonalized answer] 
   Project Quality and Risk Manager (QRM) 
  Company’s Risk Manager 
 
23.1 Guidelines in the Management System. The Management System provides the necessary guidance to 
how and why Risk Management should be applied in the project.  
4 
 
23.2 Guidelines in the Management System. Role, responsibility and accountability are clearly defined in the 
Management System  
5 
 
24. Does the company have a Risk Management Policy? 
Yes 
 
25. Which of the following alternatives shall be used for evaluation of probability and consequence in the 
Risk Register?  
Risk Management Policy  
 
26. You are welcome to comment on your answers 
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All options are important within the management policy 
 
27.1 The Risk Database. The Risk Database provide instant overview of risk exposure 
5 
 
27.2 The Risk Database. The Risk Database enables for experience transfer 
3 
 
27.3 The Risk Database. The Risk Database is intuitive and easy to use 
3 
 
27.4 The Risk Database. The Risk Database meets my expectations as a Project Risk Management tool 
3 
 
27.5 The Risk Database. The Risk Database report function is sufficient 
3 
 
28. You are welcome to comment on your answers 
An evaluation of the Risk Database quality should be done by comparing it with other databases. It could 
be more " user friendly “. 
 
29.1 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management Guidelines and Framework are clear and unambiguous 
4 
 
29.2 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management practice is sufficient 
4 
 
29.3 Expectations and attitudes towards the current Risk Management in the Frame Agreement. You have 
received sufficient training to effectively manage risks in your projects 
4 
 
29.4 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Management 
encourage the use of Risk Management 
Agree completely 6 
 
30. You are welcome to comment on your answers 
 (OPTIONAL) 
 
31. With regard to Risk Management in the Frame Agreement, are there any areas that should be improved? 
Yes 
 
32. Which Area(s) should be improved? 
Ref. my earlier comment on Lotus Risk Database. Risk related issues could be more in focus in the 
projects / studies etc. 
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Respondent Nr. 10  
 
1. What is your educational background?  
Engineer Telematics 
 
2. How many years have you been a Project Manager? 
10+ years 
 
3. How many years have you been working in the company? 
1-2 years 
 
4. How many years have you been working within the Frame Agreement?  
1 year 
 
5. What kind of projects do you undertake within the Frame Agreement?  
Large (20-100M+ NOK) 
 
6. How confident are you on Risk Management? 
5 
 
7. With your own words, how would you define risk?  
A risk is an unclear factor that needs attention and monitoring in the project, could be positive ore negative 
(this is the short version). 
 
8. With your own words, describe the purpose of Risk Management? 
Risk management is a system/way to handle the risks you see in the project. 
 
9.1 Risk Management and expectations. Expectations to you as Project Manager is clearly communicated 
from Management 
5 
 
9.2 Risk Management and expectations. You clearly communicate your expectations to your project team 
5 
 
9.3 Risk Management and expectations. Customer expectations are clear and unambiguous  
4 
 
10. Is the Management System clear and unambiguous about your role in Risk Management? 
Yes 
 
11. You are welcome to comment on your answers 
 (OPTIONAL) 
 
13.1 Risk Management and Communication. Risk communication are clearly defined in the Management 
System 
4 
 
13.2 Risk Management and Communication. The Management System states <B>what</B> to report 
3 
 
13.3 Risk Management and Communication. The Management System states <B>when</B> to report 
4 
 
13.4 Risk Management and Communication. The Management System states <B>why</B> to report 
4 
 
13.5 Risk Management and Communication. The Management System states <B>how</B> to report 
3 
 
13.6 Risk Management and Communication. The Management System states <B>to whom</B> to report 
5 
 
13.7 Risk Management and Communication. Risk Communication is sufficient in Frame Agreement 
4 
 
13.8 Risk Management and Communication. Risks are communicated upwards  
5 
 
13.9 Risk Management and Communication. Risks are communicated downwards 
5 
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13.10 Risk Management and Communication. Risks are communicated side-ways 
No opinion 
 
13.11 Risk Management and Communication. Risk mitigations are clearly communicated 
5 
 
14. Are you familiar with the defined criteria for aggregation of risk (reporting of Critical Items)? 
Yes 
 
15. What are the criteria for aggregation of risk (reporting of Critical Items)? 
Project Risks that need management involvement to find possible mitigations 
 
16. Who can be a project risk owner? 
Only members of the Project Management Team 
 
17. You are welcome to comment on your answers 
 (OPTIONAL) 
 
18.1 Risk Management and Utility Value (nytteverdi). Risk Management has a direct influence on project 
results 
Agree completely 6 
 
18.2 Risk Management and Utility Value (nytteverdi). Risk Management adds value to my project organization 
Agree completely 6 
 
18.3 Risk Management and Utility Value (nytteverdi). The Risk Database works as decision-support under 
uncertainty 
4 
 
19.1 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Time 
4 
 
19.2 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). People - competence and availability 
3 
 
19.5 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Other 
1  
 
20. You are welcome to comment on your answers 
 (OPTIONAL) 
 
21. What are your main sources of Risk Management practice? 
Other 
The Management System [depersonalized answer] 
 
22. You checked off "other" on previous question. Please specify these sources  
Just in general from other experience in projects and systems used earlier. 
 
23.1 Guidelines in the Management System. The Management System provides the necessary guidance to 
how and why Risk Management should be applied in the project.  
4 
 
23.2 Guidelines in the Management System. Role, responsibility and accountability are clearly defined in the 
Management System  
5 
 
24. Does the company have a Risk Management Policy? 
Yes 
 
25. Which of the following alternatives shall be used for evaluation of probability and consequence in the 
Risk Register?  
Risk Acceptance Criteria defined in contract  
 
26. You are welcome to comment on your answers 
 (OPTIONAL) 
 
27.1 The Risk Database. The Risk Database provide instant overview of risk exposure 
4 
 
27.2 The Risk Database. The Risk Database enables for experience transfer 
2 
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27.3 The Risk Database. The Risk Database is intuitive and easy to use 
4 
 
27.4 The Risk Database. The Risk Database meets my expectations as a Project Risk Management tool 
4 
 
27.5 The Risk Database. The Risk Database report function is sufficient 
2 
 
28. You are welcome to comment on your answers 
(OPTIONAL) 
 
29.1 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management Guidelines and Framework are clear and unambiguous 
 
 
29.2 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management practice is sufficient 
4 
 
29.3 Expectations and attitudes towards the current Risk Management in the Frame Agreement. You have 
received sufficient training to effectively manage risks in your projects 
3 
 
29.4 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Management 
encourage the use of Risk Management 
5 
 
30. You are welcome to comment on your answers 
 (OPTIONAL) 
 
31. With regard to Risk Management in the Frame Agreement, are there any areas that should be improved? 
Yes 
 
32. Which Area(s) should be improved? 
Training 
   More focus in the projects and management 
   Better tools (reports etc.) 
   Measurements towards cost impacts in projects upside/downside 
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Respondent Nr. 11  
 
1. What is your educational background?  
Automation engineer 
 
2. How many years have you been a Project Manager? 
10+ years 
 
3. How many years have you been working in the company? 
5-10 years 
 
4. How many years have you been working within the Frame Agreement?  
11 years (from the beginning)  
 
5. What kind of projects do you undertake within the Frame Agreement?  
Large (20-100M+ NOK) 
   FastTrack 
 
6. How confident are you on Risk Management? 
5 
 
7. With your own words, how would you define risk?  
Definition of risk is the 'effect of uncertainty on objectives'. 
 
8. With your own words, describe the purpose of Risk Management? 
Risk management is the identification, assessment, and prioritization of risks. 
 
9.1 Risk Management and expectations. Expectations to you as Project Manager is clearly communicated 
from Management 
5 
 
9.2 Risk Management and expectations. You clearly communicate your expectations to your project team 
5 
 
9.3 Risk Management and expectations. Customer expectations are clear and unambiguous  
5 
 
10. Is the Management System clear and unambiguous about your role in Risk Management? 
Yes 
 
11. You are welcome to comment on your answers 
(OPTIONAL) 
 
13.1 Risk Management and Communication. Risk communication are clearly defined in the Management 
System 
5 
 
13.2 Risk Management and Communication. The Management System states <B>what</B> to report 
5 
 
13.3 Risk Management and Communication. The Management System states <B>when</B> to report 
5 
 
13.4 Risk Management and Communication. The Management System states <B>why</B> to report 
5 
 
13.5 Risk Management and Communication. The Management System states <B>how</B> to report 
4 
 
13.6 Risk Management and Communication. The Management System states <B>to whom</B> to report 
5 
 
13.7 Risk Management and Communication. Risk Communication is sufficient in Frame Agreement 
5 
 
13.8 Risk Management and Communication. Risks are communicated upwards  
5 
 
13.9 Risk Management and Communication. Risks are communicated downwards 
5 
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13.10 Risk Management and Communication. Risks are communicated side-ways 
4 
 
13.11 Risk Management and Communication. Risk mitigations are clearly communicated 
5 
 
14. Are you familiar with the defined criteria for aggregation of risk (reporting of Critical Items)? 
Yes 
 
15. What are the criteria for aggregation of risk (reporting of Critical Items)? 
Project Risks that need management involvement to find possible mitigations 
 
16. Who can be a project risk owner? 
Anyone within the contract 
 
17. You are welcome to comment on your answers 
 (OPTIONAL) 
 
18.1 Risk Management and Utility Value (nytteverdi). Risk Management has a direct influence on project 
results 
4 
 
18.2 Risk Management and Utility Value (nytteverdi). Risk Management adds value to my project organization 
5 
 
18.3 Risk Management and Utility Value (nytteverdi). The Risk Database works as decision-support under 
uncertainty 
5 
 
19.1 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Time 
4 
 
19.2 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). People - competence and availability 
3 
 
19.3 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Number of registered risks 
5 
 
19.4 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Quality of the Risk Database 
2 
 
19.5 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Other 
1  
 
20. You are welcome to comment on your answers 
 (OPTIONAL) 
 
21. What are your main sources of Risk Management practice? 
The Management System [depersonalized answer] 
   Project Quality and Risk Manager (QRM) 
   Company’s Risk Manager 
 
23.1 Guidelines in the Management System. The Management System provides the necessary guidance to 
how and why Risk Management should be applied in the project.  
4 
 
23.2 Guidelines in the Management System. Role, responsibility and accountability are clearly defined in the 
Management System  
4 
 
24. Does the company have a Risk Management Policy? 
Yes 
 
25. Which of the following alternatives shall be used for evaluation of probability and consequence in the 
Risk Register?  
Risk Management Policy  
 
26. You are welcome to comment on your answers 
(OPTIONAL) 
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27.1 The Risk Database. The Risk Database provide instant overview of risk exposure 
5 
 
27.2 The Risk Database. The Risk Database enables for experience transfer 
4 
 
27.3 The Risk Database. The Risk Database is intuitive and easy to use 
4 
 
27.4 The Risk Database. The Risk Database meets my expectations as a Project Risk Management tool 
4 
 
27.5 The Risk Database. The Risk Database report function is sufficient 
3 
 
28. You are welcome to comment on your answers 
(OPTIONAL) 
 
29.1 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management Guidelines and Framework are clear and unambiguous 
5 
 
29.2 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management practice is sufficient 
4 
 
29.3 Expectations and attitudes towards the current Risk Management in the Frame Agreement. You have 
received sufficient training to effectively manage risks in your projects 
4 
 
29.4 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Management 
encourage the use of Risk Management 
5 
 
30. You are welcome to comment on your answers 
 (OPTIONAL) 
 
31. With regard to Risk Management in the Frame Agreement, are there any areas that should be improved? 
No 
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Respondent Nr. 12  
 
1. What is your educational background?  
Sivilingeniør 
 
2. How many years have you been a Project Manager? 
<1 year 
 
3. How many years have you been working in the company? 
5-10 years 
 
4. How many years have you been working within the Frame Agreement?  
7 years 
 
5. What kind of projects do you undertake within the Frame Agreement?  
Medium (5-20M NOK) 
   Large (20-100M+ NOK) 
 
6. How confident are you on Risk Management? 
3 
 
7. With your own words, how would you define risk?  
Usikkerhet som kan påvirke plan, kost, SOW, kvalitet, ressurser osv. 
 
8. With your own words, describe the purpose of Risk Management? 
Kontrollere risk, redusere/hindre omfanget av uønskede hendelser, fange opp muligheter 
 
9.1 Risk Management and expectations. Expectations to you as Project Manager is clearly communicated 
from Management 
3 
 
9.2 Risk Management and expectations. You clearly communicate your expectations to your project team 
3 
 
9.3 Risk Management and expectations. Customer expectations are clear and unambiguous  
3 
 
10. Is the Management System clear and unambiguous about your role in Risk Management? 
Yes 
 
11. You are welcome to comment on your answers 
 (OPTIONAL) 
 
13.1 Risk Management and Communication. Risk communication are clearly defined in the Management 
System 
4 
 
13.2 Risk Management and Communication. The Management System states <B>what</B> to report 
Disagree completely 1 
 
13.3 Risk Management and Communication. The Management System states <B>when</B> to report 
Disagree completely 1 
 
13.4 Risk Management and Communication. The Management System states <B>why</B> to report 
Disagree completely 1 
 
13.5 Risk Management and Communication. The Management System states <B>how</B> to report 
4 
 
13.6 Risk Management and Communication. The Management System states <B>to whom</B> to report 
Disagree completely 1 
 
13.7 Risk Management and Communication. Risk Communication is sufficient in Frame Agreement 
Disagree completely 1 
 
13.8 Risk Management and Communication. Risks are communicated upwards  
3 
 
13.9 Risk Management and Communication. Risks are communicated downwards 
3 
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13.10 Risk Management and Communication. Risks are communicated side-ways 
3 
 
13.11 Risk Management and Communication. Risk mitigations are clearly communicated 
3 
 
14. Are you familiar with the defined criteria for aggregation of risk (reporting of Critical Items)? 
No 
 
15. What are the criteria for aggregation of risk (reporting of Critical Items)? 
Project risks that I as a Project Manager are unable to manage/be responsible for 
 
16. Who can be a project risk owner? 
Anyone within the contract 
 
17. You are welcome to comment on your answers 
 (OPTIONAL) 
 
18.1 Risk Management and Utility Value (nytteverdi). Risk Management has a direct influence on project 
results 
Agree completely 6 
 
18.2 Risk Management and Utility Value (nytteverdi). Risk Management adds value to my project organization 
Agree completely 6 
 
18.3 Risk Management and Utility Value (nytteverdi). The Risk Database works as decision-support under 
uncertainty 
5 
 
19.1 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Time 
2 
 
19.2 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). People - competence and availability 
1  
 
19.3 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Number of registered risks 
4 
 
19.4 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Quality of the Risk Database 
3 
 
19.5 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Other 
5 
 
20. You are welcome to comment on your answers 
 (OPTIONAL) 
 
21. What are your main sources of Risk Management practice? 
PMBOK (Project Management Body Of Knowledge) 
 
23.1 Guidelines in the Management System. The Management System provides the necessary guidance to 
how and why Risk Management should be applied in the project.  
2 
 
23.2 Guidelines in the Management System. Role, responsibility and accountability are clearly defined in the 
Management System  
2 
 
24. Does the company have a Risk Management Policy? 
Don´t know 
 
25. Which of the following alternatives shall be used for evaluation of probability and consequence in the 
Risk Register?  
Risk Acceptance Criteria defined in contract  
 
26. You are welcome to comment on your answers 
 (OPTIONAL) 
 
27.1 The Risk Database. The Risk Database provide instant overview of risk exposure 
2 
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27.2 The Risk Database. The Risk Database enables for experience transfer 
5 
 
27.3 The Risk Database. The Risk Database is intuitive and easy to use 
2 
 
27.4 The Risk Database. The Risk Database meets my expectations as a Project Risk Management tool 
2 
 
27.5 The Risk Database. The Risk Database report function is sufficient 
2 
 
28. You are welcome to comment on your answers 
(OPTIONAL) 
 
29.1 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management Guidelines and Framework are clear and unambiguous 
2 
 
29.2 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management practice is sufficient 
2 
 
29.3 Expectations and attitudes towards the current Risk Management in the Frame Agreement. You have 
received sufficient training to effectively manage risks in your projects 
Disagree completely 1 
 
29.4 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Management 
encourage the use of Risk Management 
4 
 
30. You are welcome to comment on your answers 
 (OPTIONAL) 
 
31. With regard to Risk Management in the Frame Agreement, are there any areas that should be improved? 
Yes 
 
32. Which Area(s) should be improved? 
Make checklist for risk brainstorming, gather information on what goes wrong in projects to use as an input 
to risk for new projects, course in risk understanding related to this industry 
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Respondent Nr. 13  
 
1. What is your educational background?  
  [Please enter academic degree and field of study] 
 
2. How many years have you been a Project Manager? 
5-10 years  
 
3. How many years have you been working in the company? 
10+ years 
 
4. How many years have you been working within the Frame Agreement?  
5 years 
 
5. What kind of projects do you undertake within the Frame Agreement?  
Medium (5-20M NOK) 
   Large (20-100M+ NOK) 
   FastTrack 
 
6. How confident are you on Risk Management? 
5 
 
7. With your own words, how would you define risk?  
Defining uncertainties, potential problems. 
  Describe the action, take measures in advance to avoid the problem. 
 
8. With your own words, describe the purpose of Risk Management? 
The purpose of the risk register is to define potential problems in advance so that the project is in control of 
these if . 
  There is a list of risks, pr. Project. Risks can be flagged for management of status "critical" for the attention of them. 
Risk Database is alive and is regularly maintained by closing risks as actions taken. New risks are added if 
necessary. 
 
9.1 Risk Management and expectations. Expectations to you as Project Manager is clearly communicated 
from Management 
Agree completely 6 
 
9.2 Risk Management and expectations. You clearly communicate your expectations to your project team 
Agree completely 6 
 
9.3 Risk Management and expectations. Customer expectations are clear and unambiguous  
5 
 
10. Is the Management System clear and unambiguous about your role in Risk Management? 
Yes 
 
11. You are welcome to comment on your answers 
 (OPTIONAL) 
 
13.1 Risk Management and Communication. Risk communication are clearly defined in the Management 
System 
Agree completely 6 
 
13.2 Risk Management and Communication. The Management System states <B>what</B> to report 
Agree completely 6 
 
13.3 Risk Management and Communication. The Management System states <B>when</B> to report 
Agree completely 6 
 
13.4 Risk Management and Communication. The Management System states <B>why</B> to report 
Agree completely 6 
 
13.5 Risk Management and Communication. The Management System states <B>how</B> to report 
Agree completely 6 
 
13.6 Risk Management and Communication. The Management System states <B>to whom</B> to report 
Agree completely 6 
 
13.7 Risk Management and Communication. Risk Communication is sufficient in Frame Agreement 
Agree completely 6 
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13.8 Risk Management and Communication. Risks are communicated upwards  
Agree completely 6 
 
13.9 Risk Management and Communication. Risks are communicated downwards 
Agree completely 6 
 
13.10 Risk Management and Communication. Risks are communicated side-ways 
Agree completely 6 
 
13.11 Risk Management and Communication. Risk mitigations are clearly communicated 
Agree completely 6 
 
14. Are you familiar with the defined criteria for aggregation of risk (reporting of Critical Items)? 
Yes 
 
15. What are the criteria for aggregation of risk (reporting of Critical Items)? 
Project risks that I as a Project Manager are unable to manage/be responsible for 
 
16. Who can be a project risk owner? 
Anyone within the contract 
 
17. You are welcome to comment on your answers 
 (OPTIONAL) 
 
18.1 Risk Management and Utility Value (nytteverdi). Risk Management has a direct influence on project 
results 
4 
 
18.2 Risk Management and Utility Value (nytteverdi). Risk Management adds value to my project organization 
4 
 
18.3 Risk Management and Utility Value (nytteverdi). The Risk Database works as decision-support under 
uncertainty 
4 
 
19.1 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Time 
2 
 
19.2 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). People - competence and availability 
1  
 
19.3 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Number of registered risks 
4 
 
19.4 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Quality of the Risk Database 
3 
 
19.5 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Other 
5 
 
20. You are welcome to comment on your answers 
 (OPTIONAL) 
 
21. What are your main sources of Risk Management practice? 
Other 
 
22. You checked off "other" on previous question. Please specify these sources  
Har brukt riskregister flere år i den gamle kontrakten før det nye styresystemet. Dette er ikke noe nytt, men 
har pågått i mange år. Var på kurs ang. dette allerede i 2006."Seminar usikkerhetsstyring" 
 
23.1 Guidelines in the Management System. The Management System provides the necessary guidance to 
how and why Risk Management should be applied in the project.  
Agree completely 6 
 
23.2 Guidelines in the Management System. Role, responsibility and accountability are clearly defined in the 
Management System  
Agree completely 6 
 
24. Does the company have a Risk Management Policy? 
Yes 
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25. Which of the following alternatives shall be used for evaluation of probability and consequence in the 
Risk Register?  
Project defined Risk Acceptance Criteria (RAC) 
 
26. You are welcome to comment on your answers 
 (OPTIONAL) 
 
27.1 The Risk Database. The Risk Database provide instant overview of risk exposure 
5 
 
27.2 The Risk Database. The Risk Database enables for experience transfer 
No opinion 
 
27.3 The Risk Database. The Risk Database is intuitive and easy to use 
3 
 
27.4 The Risk Database. The Risk Database meets my expectations as a Project Risk Management tool 
3 
 
27.5 The Risk Database. The Risk Database report function is sufficient 
3 
 
29.1 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management Guidelines and Framework are clear and unambiguous 
4 
 
29.2 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management practice is sufficient 
3 
 
29.3 Expectations and attitudes towards the current Risk Management in the Frame Agreement. You have 
received sufficient training to effectively manage risks in your projects 
Agree completely 6 
 
29.4 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Management 
encourage the use of Risk Management 
Agree completely 6 
 
31. With regard to Risk Management in the Frame Agreement, are there any areas that should be improved? 
Yes 
 
32. Which Area(s) should be improved? 
Tungvint å bruke riskdatabasen. Tidligere hadde vi de samme risk i en aksjonlogg i excel. Dette var mye 
enklere å bruke i prosjektmøtene. 
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Respondent Nr. 14  
 
1. What is your educational background?  
Mechanical Engineer 
 
2. How many years have you been a Project Manager? 
1-2 years 
 
3. How many years have you been working in the company? 
<1 year 
 
4. How many years have you been working within the Frame Agreement?  
<1 year 
 
5. What kind of projects do you undertake within the Frame Agreement?  
Medium (5-20M NOK) 
 
6. How confident are you on Risk Management? 
2 
 
7. With your own words, how would you define risk?  
Possible deviation from project HSE, plans and cost goals. 
 
8. With your own words, describe the purpose of Risk Management? 
Following up and monitoring the risks in a project to minimize and avoid deviations. 
 
9.1 Risk Management and expectations. Expectations to you as Project Manager is clearly communicated 
from Management 
4 
 
9.2 Risk Management and expectations. You clearly communicate your expectations to your project team 
3 
 
9.3 Risk Management and expectations. Customer expectations are clear and unambiguous  
3 
 
10. Is the Management System clear and unambiguous about your role in Risk Management? 
No 
 
11. You are welcome to comment on your answers 
 (OPTIONAL) 
 
13.1 Risk Management and Communication. Risk communication are clearly defined in the Management 
System 
3 
 
13.2 Risk Management and Communication. The Management System states <B>what</B> to report 
3 
 
13.3 Risk Management and Communication. The Management System states <B>when</B> to report 
4 
 
13.4 Risk Management and Communication. The Management System states <B>why</B> to report 
3 
 
13.5 Risk Management and Communication. The Management System states <B>how</B> to report 
4 
 
13.6 Risk Management and Communication. The Management System states <B>to whom</B> to report 
3 
 
13.7 Risk Management and Communication. Risk Communication is sufficient in Frame Agreement 
4 
 
13.8 Risk Management and Communication. Risks are communicated upwards  
4 
 
13.9 Risk Management and Communication. Risks are communicated downwards 
3 
 
13.10 Risk Management and Communication. Risks are communicated side-ways 
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3 
 
13.11 Risk Management and Communication. Risk mitigations are clearly communicated 
4 
 
14. Are you familiar with the defined criteria for aggregation of risk (reporting of Critical Items) 
No 
 
15. What are the criteria for aggregation of risk (reporting of Critical Items) 
Risks with major impact on project objectives 
 
16. Who can be a project risk owner? 
Anyone within the contract 
 
17. You are welcome to comment on your answers 
 (OPTIONAL) 
 
18.1 Risk Management and Utility Value (nytteverdi). Risk Management has a direct influence on project 
results 
4 
 
18.2 Risk Management and Utility Value (nytteverdi). Risk Management adds value to my project organization 
4 
 
18.3 Risk Management and Utility Value (nytteverdi). The Risk Database works as decision-support under 
uncertainty 
3 
 
19.1 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5).Time 
3 
 
19.2 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). People - competence and availability 
1  
 
19.3 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Number of registered risks 
4 
 
19.4 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Quality of the Risk Database 
2 
 
19.5 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Other 
5 
 
20. You are welcome to comment on your answers 
 (OPTIONAL) 
 
21. What are your main sources of Risk Management practice? 
Company’s Risk Manager 
 
23.1 Guidelines in the Management System. The Management System provides the necessary guidance to 
how and why Risk Management should be applied in the project.  
3 
 
23.2 Guidelines in the Management System. Role, responsibility and accountability are clearly defined in the 
Management System  
3 
 
24. Does the company have a Risk Management Policy? 
Yes 
 
25. Which of the following alternatives shall be used for evaluation of probability and consequence in the 
Risk Register?  
Project defined Risk Acceptance Criteria (RAC) 
 
26. You are welcome to comment on your answers 
 (OPTIONAL) 
 
27.1 The Risk Database. The Risk Database provide instant overview of risk exposure 
3 
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27.2 The Risk Database. The Risk Database enables for experience transfer 
3 
 
27.3 The Risk Database. The Risk Database is intuitive and easy to use 
2 
 
27.4 The Risk Database. The Risk Database meets my expectations as a Project Risk Management tool 
2 
 
27.5 The Risk Database. The Risk Database report function is sufficient 
3 
 
28. You are welcome to comment on your answers 
(OPTIONAL) 
 
29.1 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management Guidelines and Framework are clear and unambiguous 
3 
 
29.2 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management practice is sufficient 
4 
 
29.3 Expectations and attitudes towards the current Risk Management in the Frame Agreement. You have 
received sufficient training to effectively manage risks in your projects 
2 
 
29.4 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Management 
encourage the use of Risk Management 
3 
 
30. You are welcome to comment on your answers 
(OPTIONAL) 
 
31. With regard to Risk Management in the Frame Agreement, are there any areas that should be improved? 
Yes 
 
32. Which Area(s) should be improved? 
Training 
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Respondent Nr. 15   
 
1. What is your educational background?  
Stavanger tekniske fagskole 
 
2. How many years have you been a Project Manager? 
1-2 years 
 
3. How many years have you been working in the company? 
5-10 years 
 
4. How many years have you been working within the Frame Agreement?  
4 years 
 
5. What kind of projects do you undertake within the Frame Agreement?  
Large (20-100M+ NOK) 
 
6. How confident are you on Risk Management? 
3 
 
7. With your own words, how would you define risk?  
Risk definerer jeg som usikkre elementer som kan påvirke prosjektene i ifh til sikkerhet , økonomi og plan. 
 
8. With your own words, describe the purpose of Risk Management? 
Hensikten med Risk Management definerer jeg som eit verktøy for å belys, redusere og finne løsninger på 
usikkerhet i prosjektene. 
 
9.1 Risk Management and expectations. Expectations to you as Project Manager is clearly communicated 
from Management 
4 
 
9.2 Risk Management and expectations. You clearly communicate your expectations to your project team 
4 
 
9.3 Risk Management and expectations. Customer expectations are clear and unambiguous  
4 
 
10. Is the Management System clear and unambiguous about your role in Risk Management? 
Yes 
 
11. You are welcome to comment on your answers 
Jobber som studieleder , ikke prosjekt leder. 
 
13.1 Risk Management and Communication. Risk communication are clearly defined in the Management 
System 
5 
 
13.2 Risk Management and Communication. The Management System states <B>what</B> to report 
5 
 
13.3 Risk Management and Communication. The Management System states <B>when</B> to report 
5 
 
13.4 Risk Management and Communication. The Management System states <B>why</B> to report 
5 
 
13.5 Risk Management and Communication. The Management System states <B>how</B> to report 
5 
 
13.6 Risk Management and Communication. The Management System states <B>to whom</B> to report 
5 
 
13.7 Risk Management and Communication. Risk Communication is sufficient in Frame Agreement 
4 
 
13.8 Risk Management and Communication. Risks are communicated upwards  
5 
 
13.9 Risk Management and Communication. Risks are communicated downwards 
4 
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13.10 Risk Management and Communication. Risks are communicated side-ways 
4 
 
13.11 Risk Management and Communication. Risk mitigations are clearly communicated 
4 
 
14. Are you familiar with the defined criteria for aggregation of risk (reporting of Critical Items) 
No 
 
15. What are the criteria for aggregation of risk (reporting of Critical Items) 
Risks with major impact on project objectives 
 
16. Who can be a project risk owner? 
Any manager in the company 
 
17. You are welcome to comment on your answers 
 (OPTIONAL) 
 
18.1 Risk Management and Utility Value (nytteverdi). Risk Management has a direct influence on project 
results 
Agree completely 6 
 
18.2 Risk Management and Utility Value (nytteverdi). Risk Management adds value to my project organization 
Agree completely 6 
 
18.3 Risk Management and Utility Value (nytteverdi). The Risk Database works as decision-support under 
uncertainty 
Agree completely 6 
 
19.1 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5).Time 
3 
 
19.2 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). People - competence and availability 
4 
 
19.3 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Number of registered risks 
2 
 
20. You are welcome to comment on your answers 
(OPTIONAL) 
 
21. What are your main sources of Risk Management practice? 
The Management System [depersonalized answer] 
 
23.1 Guidelines in the Management System. The Management System provides the necessary guidance to 
how and why Risk Management should be applied in the project.  
5 
 
23.2 Guidelines in the Management System. Role, responsibility and accountability are clearly defined in the 
Management System  
4 
 
24. Does the company have a Risk Management Policy? 
Yes 
 
25. Which of the following alternatives shall be used for evaluation of probability and consequence in the 
Risk Register?  
Risk Management Policy  
 
26. You are welcome to comment on your answers 
 (OPTIONAL) 
 
27.1 The Risk Database. The Risk Database provide instant overview of risk exposure 
5 
 
27.2 The Risk Database. The Risk Database enables for experience transfer 
5 
 
27.3 The Risk Database. The Risk Database is intuitive and easy to use 
5 
 
27.4 The Risk Database. The Risk Database meets my expectations as a Project Risk Management tool 
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5 
 
27.5 The Risk Database. The Risk Database report function is sufficient 
5 
 
28. You are welcome to comment on your answers 
 
  (OPTIONAL) 
 
29.1 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management Guidelines and Framework are clear and unambiguous 
4 
 
29.2 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management practice is sufficient 
3 
 
29.3 Expectations and attitudes towards the current Risk Management in the Frame Agreement. You have 
received sufficient training to effectively manage risks in your projects 
3 
 
29.4 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Management 
encourage the use of Risk Management 
5 
 
30. You are welcome to comment on your answers 
 (OPTIONAL) 
 
31. With regard to Risk Management in the Frame Agreement, are there any areas that should be improved? 
Yes 
 
32. Which Area(s) should be improved? 
opplæring, gjerne betre rutiner/fokus i prosjekt. 
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Respondent Nr. 16  
 
1. What is your educational background?  
Master of Science 
 
2. How many years have you been a Project Manager? 
5-10 years  
 
3. How many years have you been working in the company? 
2-5 years 
 
4. How many years have you been working within the Frame Agreement?  
2 years 
 
5. What kind of projects do you undertake within the Frame Agreement?  
Large (20-100M+ NOK) 
 
6. How confident are you on Risk Management? 
4 
 
7. With your own words, how would you define risk?  
Something unwanted - incident or  consequence - that has an unacceptable level of likeliness to occur. 
 
8. With your own words, describe the purpose of Risk Management? 
Countermeasures taken to fully avoid or minimize the chance of the unwanted event to occur. 
 
  Example: Installing and using Seat belts in you car 
 
9.1 Risk Management and expectations. Expectations to you as Project Manager is clearly communicated 
from Management 
Agree completely 6 
 
9.2 Risk Management and expectations. You clearly communicate your expectations to your project team 
4 
 
9.3 Risk Management and expectations. Customer expectations are clear and unambiguous  
4 
 
10. Is the Management System clear and unambiguous about your role in Risk Management? 
Yes 
 
11. You are welcome to comment on your answers 
 (OPTIONAL) 
 
13.1 Risk Management and Communication. Risk communication are clearly defined in the Management 
System 
Agree completely 6 
 
13.2 Risk Management and Communication. The Management System states <B>what</B> to report 
4 
 
13.3 Risk Management and Communication. The Management System states <B>when</B> to report 
4 
 
13.4 Risk Management and Communication. The Management System states <B>why</B> to report 
4 
 
13.5 Risk Management and Communication. The Management System states <B>how</B> to report 
4 
 
13.6 Risk Management and Communication. The Management System states <B>to whom</B> to report 
4 
 
13.7 Risk Management and Communication. Risk Communication is sufficient in Frame Agreement 
3 
 
13.8 Risk Management and Communication. Risks are communicated upwards  
3 
 
13.9 Risk Management and Communication. Risks are communicated downwards 
3 
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13.10 Risk Management and Communication. Risks are communicated side-ways 
3 
 
13.11 Risk Management and Communication. Risk mitigations are clearly communicated 
3 
 
14. Are you familiar with the defined criteria for aggregation of risk (reporting of Critical Items) 
Yes 
 
15. What are the criteria for aggregation of risk (reporting of Critical Items) 
Risks with major impact on project objectives 
 
16. Who can be a project risk owner? 
Anyone within the contract 
 
17. You are welcome to comment on your answers 
 (OPTIONAL) 
 
18.1 Risk Management and Utility Value (nytteverdi). Risk Management has a direct influence on project 
results 
5 
 
18.2 Risk Management and Utility Value (nytteverdi). Risk Management adds value to my project organization 
5 
 
18.3 Risk Management and Utility Value (nytteverdi). The Risk Database works as decision-support under 
uncertainty 
3 
 
19.1 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5).Time 
3 
 
19.2 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). People - competence and availability 
1  
 
19.4 Which of the following alternatives are most scarce (limited) in keeping the Risk Register updated? 
Please prioritise your answers from most scarce (1) to least (5). Quality of the Risk Database 
2 
 
20. You are welcome to comment on your answers 
(OPTIONAL) 
 
21. What are your main sources of Risk Management practice? 
Project Quality and Risk Manager (QRM) 
 
23.1 Guidelines in the Management System. The Management System provides the necessary guidance to 
how and why Risk Management should be applied in the project.  
5 
 
23.2 Guidelines in the Management System. Role, responsibility and accountability are clearly defined in the 
Management System  
5 
 
24. Does the company have a Risk Management Policy? 
Yes 
 
25. Which of the following alternatives shall be used for evaluation of probability and consequence in the 
Risk Register?  
Risk Management Policy  
 
26. You are welcome to comment on your answers 
 (OPTIONAL) 
 
27.1 The Risk Database. The Risk Database provide instant overview of risk exposure 
3 
 
27.2 The Risk Database. The Risk Database enables for experience transfer 
3 
 
27.3 The Risk Database. The Risk Database is intuitive and easy to use 
3 
 
69 
 
27.4 The Risk Database. The Risk Database meets my expectations as a Project Risk Management tool 
3 
 
27.5 The Risk Database. The Risk Database report function is sufficient 
3 
 
28. You are welcome to comment on your answers 
(OPTIONAL) 
 
29.1 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management Guidelines and Framework are clear and unambiguous 
3 
 
29.2 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Current Risk 
Management practice is sufficient 
3 
 
29.3 Expectations and attitudes towards the current Risk Management in the Frame Agreement. You have 
received sufficient training to effectively manage risks in your projects 
3 
 
29.4 Expectations and attitudes towards the current Risk Management in the Frame Agreement. Management 
encourage the use of Risk Management 
3 
 
30. You are welcome to comment on your answers 
 (OPTIONAL) 
 
31. With regard to Risk Management in the Frame Agreement, are there any areas that should be improved? 
Yes 
 
 
 
 
